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REQUIRED DOCUMENTS SCHEDULE DURING BIDDING AND AWARDING 

The Bidder’s attention is directed to the City’s Municipal Code §22.0807(e), (3)-(5) for important 
information regarding grounds for debarment for failure to submit required documentation. 

The specified Equal Opportunity Contracting Program (EOCP) forms are available for download from 
the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM WHEN DUE FROM DOCUMENT TO BE SUBMITTED 

1.  At Time of Bid ALL BIDDERS Bid Bond (PDF) 

2.  At Time of Bid ALL BIDDERS 
Contractors Certification of Pending 
Actions 

3.  At Time of Bid ALL BIDDERS 
Mandatory Disclosure of Business 
Interests 

4.  At Time of Bid ALL BIDDERS 
Names of the Principal individual 
owner(s) of the Bidding Firm 

5.  
Within 24 Hours of Bid 
opening 

ALL BIDDERS Bid Bond (Original) 

6.  
Within 3 working days of bid 
opening 

ALL BIDDERS SLBE Good Faith Effort Documentation  

7.  
Within 3 working days of bid 
opening with Good Faith 
Effort (GFE) documentation 

ALL BIDDERS 
Form AA60 – List of Work Made 
Available 

8.  
Within 3 working days of bid 
opening with Good Faith 
Effort (GFE) documentation 

ALL BIDDERS 
Proof of Valid DBE-MBE-WBE-DVBE 
Certification Status e.g., Certs.  

9.  
Within 10 working days of 
receipt by bidder of contract 
forms 

APPARENT 
LOW BIDDER 

Contract Forms - Agreement 

10.  
Within 10 working days of 
receipt by bidder of contract 
forms 

APPARENT 
LOW BIDDER 

Contract Forms - Payment and 
Performance Bond 
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ITEM WHEN DUE FROM DOCUMENT TO BE SUBMITTED 

11.  
Within 10 working days of 
receipt by bidder of contract 
forms 

APPARENT 
LOW BIDDER 

Certificates of Insurance and 
Endorsements 

12.  
Within 10 working days of 
receipt by bidder of contract 
forms 

APPARENT 
LOW BIDDER 

Listing of “Other Than First Tier” 
Subcontractors 
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NOTICE INVITING BIDS 

1. SUMMARY OF WORK:  This is the City of San Diego’s (City) solicitation process to acquire 
Construction services for ADACA Crown Point Missing Walkways GF 16. For additional 
information refer to Attachment A.    

2. FULL AND OPEN COMPETITION:  This solicitation is subject to full and open competition and 
may be bid by Contractors on the City’s approved Prequalified Contractors List.  For 
information regarding the Contractors Prequalified list visit the City’s web site: 
http://www.sandiego.gov. 

3. ESTIMATED CONSTRUCTION COST:  The City’s estimated construction cost for this project is 
$529,000. 

4. BID DUE DATE AND TIME ARE:  October 17, 2019 at 2:00 PM 

5. PREVAILING WAGE RATES APPLY TO THIS CONTRACT:  Refer to Attachment D. 

6. LICENSE REQUIREMENT: To be eligible for award of this contract, Prime contractor must 
possess the following licensing classification:   A 

7. SUBCONTRACTING PARTICIPATION PERCENTAGES:  Subcontracting participation percentages 
apply to this contract.   

7.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation 
percentages to enhance competition and maximize subcontracting opportunities.  For 
the purpose of achieving the mandatory subcontractor participation percentages, a 
recommended breakdown of the SLBE and ELBE subcontractor participation 
percentages based upon certified SLBE and ELBE firms has also been provided to 
achieve the mandatory subcontractor participation percentages: 

1. SLBE participation   7.1% 

2. ELBE participation   7.3% 

3. Total mandatory participation 14.4% 

7.2. The Bid may be declared non-responsive if the Bidder fails to meet the following 
requirements: 

7.2.1. Include SLBE-ELBE certified subcontractors at the overall mandatory 
participation percentage identified in this document;  OR 

7.2.2. Submit Good Faith Effort documentation, saved in searchable Portable 
Document Format (PDF) and stored on Compact Disc (CD) or Digital Video Disc 
(DVD), demonstrating the Bidder made a good faith effort to outreach to and 
include SLBE-ELBE Subcontractors required in this document within 3 Working 
Days of the Bid opening if the overall mandatory participation percentage is 
not met. 
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8. AWARD PROCESS: 

8.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions of Award as stated within these documents and within the Notice of Intent 
to Award. 

8.2. Upon acceptance of bids and determination of the apparent low bidder, the City will 
prepare the contract documents for execution within approximately 21 days of the 
date of the bid opening.  The City will then award the contract upon receipt of properly 
signed Contract, bonds, and insurance documents. 

8.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form by the City Attorney’s 
Office. 

8.4. The low Bid will be determined by the Base Bid. 

8.5. Once the low bid has been determined, the City may, at its sole discretion, award the 
contract for the Base Bid alone. 

9. SUBMISSION OF QUESTIONS: 

9.1. The Director (or Designee) of Public Works Department is the officer responsible for 
opening, examining, and evaluating the competitive Bids submitted to the City for the 
acquisition, construction and completion of any public improvement except when 
otherwise set forth in these documents.  Any questions related to this solicitation shall 
be submitted to: 

Public Works Contracts 
525 B Street, Suite 750 (7th Floor) 
San Diego, California, 92101 
Attention:  Ron McMinn 

OR: 

RMcMinn@sandiego.gov  

9.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered.   

9.3. Questions or clarifications deemed by the City to be material shall be answered via 
issuance of an addendum and posted to the City’s online bidding service. 

9.4. Only questions answered by formal written addenda shall be binding.  Oral and other 
interpretations or clarifications shall be without legal effect.  It is the Bidder's 
responsibility to be informed of any addenda that have been issued and to include all 
such information in its Bid. 
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 INSTRUCTIONS TO BIDDERS  

1. PREQUALIFICATION OF CONTRACTORS:   

1.1. Contractors submitting a Bid must be pre-qualified for the total amount proposed, 
including all alternate items, prior to the date of submittal.  Bids from contractors who 
have not been pre-qualified as applicable and Bids that exceed the maximum dollar 
amount at which contractors are pre-qualified may be deemed non-responsive and 
ineligible for award. 

1.2. The completed application must be submitted online no later than 2 weeks prior   to 
the bid opening.  

1.3. Joint Venture Bidders Cumulative Maximum Bidding Capacity:  For projects with 
an engineer’s estimate of $30,000,000 or greater, Joint Ventures submitting bids may 
be deemed responsive and eligible for award if the cumulative maximum bidding 
capacity of the individual Joint Venture entities is equal to or greater than the total 
amount proposed.  

1.3.1. Each of the entities of the Joint Venture must have been previously 
prequalified at a minimum of $15,000,000.  

1.3.2. Bids submitted with a total amount proposed of less than $30,000,000 are not 
eligible for Cumulative Maximum Bidding Capacity prequalification.  To be 
eligible for award in this scenario, the Joint Venture itself or at least one of the 
Joint Venture entities must have been prequalified for the total amount 
proposed. 

1.3.3. Bids submitted by Joint Ventures with a total amount proposed of $30,000,000 
or greater on a project with an engineer’s estimate of less than $30,000,000 
are not eligible for Cumulative Maximum Bidding Capacity prequalification. 

1.3.4. The Joint Venture designated as the Apparent Low Bidder shall provide 
evidence of its corporate existence and furnish good and approved bonds in 
the name of the Joint Venture within 14 Calendar Days of receipt by the Bidder 
of a form of contract for execution. 

1.4. Complete information and links to the on-line prequalification application are 
available at: 

http://www.sandiego.gov/cip/bidopps/prequalification  

1.5. Due to the City’s responsibility to protect the confidentiality of the contractors’ 
information, City staff will not be able to provide information regarding contractors’ 
prequalification status over the telephone. Contractors may access real-time 
information about their prequalification status via their vendor profile on PlanetBids™.  
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2. ELECTRONIC FORMAT RECEIPT AND OPENING OF BIDS: Bids will be received in electronic 
format (eBids) EXCLUSIVELY at the City of San Diego’s electronic bidding (eBidding) site, at: 
http://www.sandiego.gov/cip/bidopps/index.shtml and are due by the date, and time shown 
on the cover of this solicitation. 

2.1. BIDDERS MUST BE PRE-REGISTERED with the City’s bidding system and possess a 
system-assigned Digital ID in order to submit and electronic bid. 

2.2. The City’s bidding system will automatically track information submitted to the site 
including IP addresses, browsers being used and the URLs from which information 
was submitted.  In addition, the City’s bidding system will keep a history of every login 
instance including the time of login, and other information about the user's computer 
configuration such as the operating system, browser type, version, and more.  
Because of these security features, Contractors who disable their browsers’ cookies 
will not be able to log in and use the City’s bidding system. 

2.3. The City’s electronic bidding system is responsible for bid tabulations. Upon the 
bidder’s or proposer’s entry of their bid, the system will ensure that all required fields 
are entered.  The system will not accept a bid for which any required information 
is missing.  This includes all necessary pricing, subcontractor listing(s) and any other 
essential documentation and supporting materials and forms requested or contained 
in these solicitation documents. 

2.4. BIDS REMAIN SEALED UNTIL BID DEADLINE.  eBids are transmitted into the City’s 
bidding system via hypertext transfer protocol secure (https) mechanism using SSL 
128-256 bit security certificates issued from Verisign/Thawte which encrypts data 
being transferred from client to server. Bids submitted prior to the “Bid Due Date and 
Time” are not available for review by anyone other than the submitter who has until 
the “Bid Due Date and Time” to change, rescind or retrieve its proposal should it desire 
to do so. 

2.5. BIDS MUST BE SUBMITTED BY BID DUE DATE AND TIME.  Once the bid deadline is 
reached, no further submissions are accepted into the system.  Once the Bid Due Date 
and Time has lapsed, bidders, proposers, the general public, and City staff are able to 
immediately see the results on line.  City staff may then begin reviewing the 
submissions for responsiveness, EOCP compliance and other issues. The City may 
require any Bidder to furnish statement of experience, financial responsibility, 
technical ability, equipment, and references. 

2.6. RECAPITULATION OF THE WORK. Bids shall not contain any recapitulation of the 
Work.  Conditional Bids may be rejected as being non-responsive.  Alternative 
proposals will not be considered unless called for. 
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2.7. BIDS MAY BE WITHDRAWN by the Bidder only up to the bid due date and time. 

2.7.1. Important Note: Submission of the electronic bid into the system may not be 
instantaneous.  Due to the speed and capabilities of the user’s internet service 
provider (ISP), bandwidth, computer hardware and other variables, it may take 
time for the bidder’s submission to upload and be received by the City’s 
eBidding system.   It is the bidder’s sole responsibility to ensure their bids are 
received on time by the City’s eBidding system. The City of San Diego is not 
responsible for bids that do not arrive by the required date and time. 

2.8. ACCESSIBILITY AND AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE: To 
request a copy of this solicitation in an alternative format, contact the Public Works 
Contract Specialist listed on the cover of this solicitation at least five (5) working days 
prior to the Bid/Proposal due date to ensure availability. 

3. ELECTRONIC BID SUBMISSIONS CARRY FULL FORCE AND EFFECT 

3.1. The bidder, by submitting its electronic bid, acknowledges that doing so carries the 
same force and full legal effect as a paper submission with a longhand (wet) signature. 

3.2. By submitting an electronic bid, the bidder certifies that the bidder has thoroughly 
examined and understands the entire Contract Documents (which consist of the plans 
and specifications, drawings, forms, affidavits and the solicitation documents), and 
that by submitting the eBid as its bid proposal, the bidder acknowledges, agrees to 
and is bound by the entire Contract Documents, including any addenda issued 
thereto, and incorporated by reference in the Contract Documents. 

3.3. The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of 
perjury under the laws of the State of California, that the certification, forms and 
affidavits submitted as part of this bid are true and correct. 

3.4. The Bidder agrees to the construction of the project as described in Attachment “A–
Scope of Work”  for the City of San Diego, in accordance with the requirements set 
forth herein for the electronically submitted prices. The Bidder guarantees the 
Contract Price for a period of 120 days from the date of Bid opening. The duration of 
the Contract Price guarantee shall be extended by the number of days required for 
the City to obtain all items necessary to fulfill all conditions precedent. 

4. BIDS ARE PUBLIC RECORDS:  Upon receipt by the City, Bids shall become public records 
subject to public disclosure.  It is the responsibility of the respondent to clearly identify any 
confidential, proprietary, trade secret or otherwise legally privileged information contained 
within the Bid.  General references to sections of the California Public Records Act (PRA) will 
not suffice. If the Contractor does not provide applicable case law that clearly establishes that 
the requested information is exempt from the disclosure requirements of the PRA, the City 
shall be free to release the information when required in accordance with the PRA, pursuant 
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to any other applicable law, or by order of any court or government agency, and the Contractor 
will hold the City harmless for release of this information. 

5. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

5.1. Prior to the Award of the Contract or Task Order, you and your Subcontractors and 
Suppliers must register with the City’s web-based vendor registration and bid 
management system.  For additional information go to: 

http://www.sandiego.gov/purchasing/bids-contracts/vendorreg 

5.2. The City may not award the contract until registration of all subcontractors and 
suppliers is complete.  In the event this requirement is not met within the time frame 
specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
the Notice of Award / Intent to Award and to make the award to the next responsive 
and responsible bidder / proposer. 

6. JOINT VENTURE CONTRACTORS:  Provide a copy of the Joint Venture agreement and the Joint 
Venture license to the City within 14 Calendar Days after receiving the Contract forms.   

7. INSURANCE REQUIREMENTS:  

7.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter.   

7.2. Refer to sections 5-4, “INSURANCE” of the Supplementary Special Provisions (SSP) for 
the insurance requirements which must be met. 

8. REFERENCE STANDARDS:  Except as otherwise noted or specified, the Work shall be 
completed in accordance with the following standards: 

Title Edition Document 
Number 

Standard Specifications for Public Works Construction (“The 
GREENBOOK”) http://www.greenbookspecs.org/  

2018 PWPI010119-01 

City of San Diego Standard Specifications for Public Works 
Construction (“The WHITEBOOK”)* 
https://www.sandiego.gov/publicworks/edocref/greenbook 

2018 PWPI010119 -02 

City of San Diego Standard Drawings* 
https://www.sandiego.gov/publicworks/edocref/standarddraw 

2018 PWPI010119 -03 

Citywide Computer Aided Design and Drafting (CADD) Standards 
https://www.sandiego.gov/publicworks/edocref/drawings 

2018 PWPI010119 -04 
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Title Edition Document 
Number 

California Department of Transportation (CALTRANS) Standard 
Specifications –  
http://www.dot.ca.gov/des/oe/construction-contract-standards.html  

2018 PWPI030119-05 

CALTRANS Standard Plans 
http://www.dot.ca.gov/des/oe/construction-contract-standards.html 

2018 PWPI030119-06 

California Manual on Uniform Traffic Control Devices Revision 3 (CA 
MUTCD Rev 3) http://www.dot.ca.gov/trafficops/camutcd/ 

2014 PWPI030119-07 

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

*Electronic updates to the Standard Drawings may also be found in the link above 

9. CITY'S RESPONSES AND ADDENDA:  The City, at its discretion, may respond to any or all 
questions submitted in writing via the City’s eBidding web site in the form of an addendum.  
No other responses to questions, oral or written shall be of any force or effect with respect to 
this solicitation. The changes to the Contract Documents through addenda are made effective 
as though originally issued with the Bid. The Bidders shall acknowledge the receipt of Addenda 
at the time of bid submission. 

10. CITY'S RIGHTS RESERVED:  The City reserves the right to cancel the Notice Inviting Bids at any 
time, and further reserves the right to reject submitted Bids, without giving any reason for 
such action, at its sole discretion and without liability.  Costs incurred by the Bidder(s) as a 
result of preparing Bids under the Notice Inviting Bids shall be the sole responsibility of each 
bidder.  The Notice Inviting Bids creates or imposes no obligation upon the City to enter a 
contract. 

11. CONTRACT PRICING:  This solicitation is for a Lump Sum contract with Unit Price provisions 
as set forth herein.  The Bidder agrees to perform construction services for the City of San 
Diego in accordance with these contract documents for the prices listed below. The Bidder 
further agrees to guarantee the Contract Price for a period of 120 days from the date of Bid 
opening. The duration of the Contract Price guarantee may be extended, by mutual consent 
of the parties, by the number of days required for the City to obtain all items necessary to 
fulfill all contractual conditions.  

12. SUBCONTRACTOR INFORMATION: 

12.1. LISTING OF SUBCONTRACTORS.  In accordance with the requirements provided in 
the "Subletting and Subcontracting Fair Practices Act" of the California Public Contract 
Code, the Bidder shall provide the NAME and ADDRESS of each Subcontractor who 
will perform work, labor, render services or who specially fabricates and installs a 
portion [type] of the work or improvement, in an amount in excess of 0.5% of the  
Contractor's total Bid. The Bidder shall also state within the description, whether the 
subcontractor is a CONSTRUCTOR, CONSULTANT or SUPPLIER.  The Bidder shall 
state the DIR REGISTRATION NUMBER for all subcontractors and shall further state 
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within the description, the PORTION of the work which will be performed by each 
subcontractor under this Contract.  The Contractor shall list only one Subcontractor 
for each portion of the Work.  The DOLLAR VALUE of the total Bid to be performed 
shall be stated for all subcontractors listed.  Failure to comply with this requirement 
may result in the Bid being rejected as non-responsive and ineligible for award.  The 
Bidder's attention is directed to the Special Provisions – Section 3-2, “SELF- 
PERFORMANCE”, which stipulates the percent of the Work to be performed with the 
Bidders' own forces. The Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, 
SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which Bidders are seeking 
recognition towards achieving any mandatory, voluntary (or both) subcontracting 
participation goals. 

Additionally, pursuant to California Senate Bill 96 and in accordance with the 
requirements of Labor Code sections 1771.1 and 1725.5, by submitting a bid or 
proposal to the City, Contractor is certifying that he or she has verified that all 
subcontractors used on this public work project are registered with the California 
Department of Industrial Relations (DIR).  The Bidder shall provide the name, 
address, license number, DIR registration number of any Subcontractor – 
regardless of tier - who will perform work, labor, render services or specially fabricate 
and install a portion [type] of the work or improvement pursuant to the contract. 

12.2. LISTING OF SUPPLIERS.  Any Bidder seeking the recognition of Suppliers of 
equipment, materials, or supplies obtained from third party Suppliers towards 
achieving any mandatory or voluntary (or both) subcontracting participation goals 
shall provide, at a minimum,  the NAME, LOCATION (CITY), DIR REGISTRATION 
NUMBER and the DOLLAR VALUE of each supplier.  The Bidder will be credited up to 
60% of the amount to be paid to the Suppliers for materials and supplies unless 
vendor manufactures or substantially alters materials and supplies, in which case, 
100% will be credited.  The Bidder is to indicate within the description whether the 
listed firm is a supplier or manufacturer.  If no indication is provided, the listed firm 
will be credited at 60% of the listed dollar value for purposes of calculating the 
Subcontractor Participation Percentage.  

12.3. LISTING OF SUBCONTRACTORS OR SUPPLIERS FOR ALTERNATES.  For 
subcontractors or suppliers to be used on additive or deductive alternate items, in 
addition to the above requirements, bidder shall further note “ALTERNATE” and 
alternate item number within the description. 

13. SUBMITTAL OF “OR EQUAL” ITEMS:  See Section 4-6, “Trade Names” in The WHITEBOOK and 
as amended in the SSP. 

14. AWARD: 

14.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions precedent to Award.   

14.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
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approximately within 7 days of receipt of properly executed Contract, bonds, and 
insurance documents. 

14.3. This contract will be deemed executed and effective only upon the signing of the 
Contract by the Mayor or his designee and approval as to form the City Attorney’s 
Office. 

15. SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard Specifications 
for Public Works Construction, Section 3-2, “SELF-PERFORMANCE” in The GREENBOOK and as 
amended in the SSP which requires the Contractor to self-perform not less than the specified 
amount. Failure to comply with this requirement shall render the bid non-responsive and 
ineligible for award. 

16. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be obtained by 
visiting the City’s website:  http://www.sandiego.gov/cip/.  Plans and Specifications for this 
contract are also available for review in the office of the City Clerk or Public Works Contracts. 

17. ONLY ONE BID PER CONTRACTOR SHALL BE ACCCEPTED:  No person, firm, or corporation 
shall be allowed to make, file, or be interested in more than one (1) Bid for the same work 
unless alternate Bids are called for.  A person, firm or corporation who has submitted a sub-
proposal to a Bidder, or who has quoted prices on materials to a Bidder, is not hereby 
disqualified from submitting a sub-proposal or quoting prices to other Bidders or from 
submitting a Bid in its own behalf. Any Bidder who submits more than one bid will result in 
the rejection of all bids submitted. 

18. SAN DIEGO BUSINESS TAX CERTIFICATE:  The Contractor and Subcontractors, not already 
having a City of San Diego Business Tax Certificate for the work contemplated shall secure the 
appropriate certificate from the City Treasurer, Civic Center Plaza, First floor and submit to the 
Contract Specialist upon request or as specified in the Contract Documents. Tax Identification 
numbers for both the Bidder and the listed Subcontractors must be submitted on the City 
provided forms within these documents. 

19. BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY) FOR DESIGN-BID-BUILD 
CONTRACTS: 

19.1. For bids $250,000 and above, bidders shall submit Bid Security at bid time.  Bid 
Security shall be in one of the following forms: a cashier's check, or a properly certified 
check upon some responsible bank; or an approved corporate surety bond payable to 
the City of San Diego for an amount of not less than 10% of the total bid amount. 

19.2. This check or bond, and the monies represented thereby, will be held by the City as a 
guarantee that the Bidder, if awarded the contract, will in good faith enter into the  
contract and furnish the required final performance and payment bonds. 

19.3. The Bidder agrees that in the event of the Bidder’s failure to execute this contract and 
provide the required final bonds, the money represented by the cashier's or certified 
check will remain the property of the City; and the Surety agrees that it will pay to the 
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City the damages, not exceeding the sum of 10% of the amount of the Bid, that the 
City may suffer as a result of such failure. 

19.4. At the time of bid submission, bidders must upload and submit an electronic PDF copy 
of the aforementioned bid security.  Whether in the form of a cashier's check, a 
properly certified check or an approved corporate surety bond payable to the City of 
San Diego, the bid security must be uploaded to the City’s eBidding system.  Within 
twenty-four (24) hours after the bid due date and time, the first five (5) apparent low 
bidders must provide the City with the original bid security.   

19.5. Failure to submit the electronic version of the bid security at the time of bid 
submission AND failure to provide the original within twenty-four (24) hours shall 
cause the bid to be rejected and deemed non-responsive. 

20. AWARD OF CONTRACT OR REJECTION OF BIDS: 

20.1. This contract may be awarded to the lowest responsible and reliable Bidder.   

20.2. Bidders shall complete ALL eBid forms as required by this solicitation.  Incomplete 
eBids will not be accepted. 

20.3. The City reserves the right to reject any or all Bids, to waive any informality or 
technicality in Bids received, and to waive any requirements of these specifications as 
to bidding procedure. 

20.4. Bidders will not be released on account of their errors of judgment.  Bidders may be 
released only upon receipt by the City within 3 Working Days of the bid opening, 
written notice from the Bidder which shows proof of honest, credible, clerical error of 
a material nature, free from fraud or fraudulent intent; and of evidence that 
reasonable care was observed in the preparation of the Bid. 

20.5. A bidder who is not selected for contract award may protest the award of a contract 
to another bidder by submitting a written protest in accordance with the San Diego 
Municipal Code.  

20.6. The City of San Diego will not discriminate in the award of contracts with regard to 
race, religion creed, color, national origin, ancestry, physical handicap, marital status, 
sex or age. 

20.7. Each Bid package properly signed as required by these specifications shall constitute 
a firm offer which may be accepted by the City within the time specified herein. 

20.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on the 
basis of the base bid and any proposed alternates or options as detailed herein. 

21. BID RESULTS:   

21.1. The availability of the bids on the City’s eBidding system shall constitute the public 
announcement of the apparent low bidder.  In the event that the apparent low bidder 
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is subsequently deemed non-responsive or non-responsible, a notation of such will be 
made on the eBidding system.  The new ranking and apparent low bidder will be 
adjusted accordingly. 

21.2. To obtain the bid results, view the results on the City’s web site, or request the results 
by U.S. mail and provide a self-addressed, stamped envelope.  If requesting by mail, 
be sure to reference the bid name and number. The bid tabulations will be mailed to 
you upon their completion.  The results will not be given over the telephone. 

22. THE CONTRACT:   

22.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing.   

22.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the 
additional time taken shall be added to the Bid guarantee.  The Contract shall be made 
in the form adopted by the City, which includes the provision that no claim or suit 
whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in 
connection with this contract, nor shall any such officer, agent, or employee be liable 
hereunder.   

22.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 
be subject to forfeiture.  An award may be made to the next lowest responsible and 
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the party 
to whom the first award was made. 

22.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 
works contract to the lowest responsible and reliable Bidder. The City will require the 
Apparent Low Bidder to (i) submit information to determine the Bidder’s responsibility 
and reliability, (ii) execute the Contract in form provided by the City, and (iii) furnish 
good and approved bonds and insurance certificates specified by the City within 14 
Days, unless otherwise approved by the City, in writing after the Bidder receives 
notification from the City, designating the Bidder as the Apparent Low Bidder and 
formally requesting the above mentioned items.   

22.5. The award of the Contract is contingent upon the satisfactory completion of the above-
mentioned items and becomes effective upon the signing of the Contract by the Mayor 
or designee and approval as to form by the City Attorney’s Office.  If the Apparent Low 
Bidder does not execute the Contract or submit required documents and information, 
the City may award the Contract to the next lowest responsible and reliable Bidder 
who shall fulfill every condition precedent to award.  A corporation designated as the 
Apparent Low Bidder shall furnish evidence of its corporate existence and evidence 
that the officer signing the Contract and bond for the corporation is duly authorized 
to do so. 
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23. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder shall examine 
carefully the Project Site, the Plans and Specifications, other materials as described in the 
Special Provisions, Section 3-9, “TECHNICAL STUDIES AND SUBSURFACE DATA”, and the 
proposal forms (e.g., Bidding Documents).  The submission of a Bid shall be conclusive 
evidence that the Bidder has investigated and is satisfied as to the conditions to be 
encountered, as to the character, quality, and scope of Work, the quantities of materials to be 
furnished, and as to the requirements of the Bidding Documents Proposal, Plans, and 
Specifications. 

24. CITY STANDARD PROVISIONS:  This contract is subject to the following standard provisions. 
See The WHITEBOOK for details. 

24.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.  

24.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act.   

24.3. The City of San Diego Municipal Code §22.3004 for Contractor Standards.   

24.4. The City of San Diego’s Labor Compliance Program and the State of California Labor 
Code §§1771.5(b) and 1776.   

24.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning 
the employment of apprentices by contractors and subcontractors performing public 
works contracts. 

24.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The San 
Diego Municipal Code (SDMC).  

24.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

25. PRE-AWARD ACTIVITIES: 

25.1. The contractor selected by the City to execute a contract for this Work shall submit the 
required documentation as specified in the herein and in the Notice of Award.  Failure 
to provide the information as specified may result in the Bid being rejected as non-
responsive.   

25.2. The decision that bid is non-responsive for failure to provide the information required 
within the time specified shall be at the sole discretion of the City. 
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SCOPE OF WORK 

1. SCOPE OF WORK:  To provide new ADA walkways from Central, North and South entrance 
along Crown Point Drive into the Crown Point Park in Mission Bay.  It will include curb ramps, 
signage, commercial driveway, concrete sidewalks, AC sidewalks, associated grading, retaining 
wall with fence and irrigation relocation/repair.   

1.1. The Work shall be performed in accordance with: 

1.1.1. The Notice Inviting Bids and Plans numbered 39995-01-D through  
39995-15-D, inclusive. 

2. LOCATION OF WORK:  The location of the Work is as follows: 

Refer to Appendix E, Location Map. 

3. CONTRACT TIME: The Contract Time for completion of the Work, including the Plant 
Establishment Period, shall be 153 Working Days. 
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PREVAILING WAGE 

1. PREVAILING WAGE RATES:  Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under this 
Contract is subject to State prevailing wage laws. For construction work performed under this 
Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and 
maintenance work performed under this Contract cumulatively exceeding $15,000, the 
Contractor and its subcontractors shall comply with State prevailing wage laws including, but 
not limited to, the requirements listed below.  

1.1. Compliance with Prevailing Wage Requirements. Pursuant to sections 1720 
through 1861 of the California Labor Code, the Contractor and its subcontractors shall 
ensure that all workers who perform work under this Contract are paid not less than 
the prevailing rate of per diem wages as determined by the Director of the California 
Department of Industrial Relations (DIR). This includes work performed during the 
design and preconstruction phases of construction including, but not limited to, 
inspection and land surveying work.  

1.1.1. Copies of such prevailing rate of per diem wages are on file at the City and are 
available for inspection to any interested party on request. Copies of the 
prevailing rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 
subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested 
party upon request.  

1.1.2. The wage rates determined by the DIR refer to expiration dates.  If the 
published wage rate does not refer to a predetermined wage rate to be paid 
after the expiration date, then the published rate of wage shall be in effect for 
the life of this Contract. If the published wage rate refers to a predetermined 
wage rate to become effective upon expiration of the published wage rate and 
the predetermined wage rate is on file with the DIR, such predetermined wage 
rate shall become effective on the date following the expiration date and shall 
apply to this Contract in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more additional 
expiration dates with additional predetermined wage rates, which expiration 
dates occur during the life of this Contract, each successive predetermined 
wage rate shall apply to this Contract on the date following the expiration date 
of the previous wage rate. If the last of such predetermined wage rates expires 
during the life of this Contract, such wage rate shall apply to the balance of the 
Contract. 

1.2. Penalties for Violations. Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the 
prevailing wage rate for the work or craft in which the worker is employed.  This shall 
be in addition to any other applicable penalties allowed under Labor Code sections 
1720 – 1861.  
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1.3. Payroll Records. Contractor and its subcontractors shall comply with California Labor 
Code section 1776, which generally requires keeping accurate payroll records, 
verifying and certifying payroll records, and making them available for inspection. 
Contractor shall require its subcontractors to also comply with section 1776. 
Contractor and its subcontractors shall submit weekly certified payroll records online 
via the City’s web-based Labor Compliance Program. Contractor is responsible for 
ensuring its subcontractors submit certified payroll records to the City.  

1.3.1. Contractor and their subcontractors shall also furnish records specified in 
Labor Code section 1776 directly to the Labor Commissioner in the manner 
required by Labor Code section 1771.4.  

1.4. Apprentices. Contractor and its subcontractors shall comply with California Labor 
Code sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor is held responsible for the compliance of their subcontractors 
with sections 1777.5, 1777.6 and 1777.7. 

1.5. Working Hours. Contractor and their subcontractors shall comply with California 
Labor Code sections 1810 through 1815, including but not limited to: (i) restrict 
working hours on public works contracts to eight hours a day and forty hours a week, 
unless all hours worked in excess of 8 hours per day are compensated at not less than 
1½ times the basic rate of pay; and (ii) specify penalties to be imposed on contractors 
and subcontractors of $25 per worker per day for each day the worker works more 
than 8 hours per day and 40 hours per week in violation of California Labor Code 
sections1810 through 1815.   

1.6. Required Provisions for Subcontracts. Contractor shall include at a minimum a copy 
of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1771.1, 1775, 1776, 1777.5, 1810, 1813, 1815, 
1860 and 1861.  

1.7. Labor Code Section 1861 Certification. Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every employer 
to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this Contract.”  

1.8. Labor Compliance Program. The City has its own Labor Compliance Program 
authorized in August 2011 by the DIR. The City will withhold contract payments when 
payroll records are delinquent or deemed inadequate by the City or other 
governmental entity, or it has been established after an investigation by the City or 
other governmental entity that underpayment(s) have occurred. For questions 
or assistance, please contact the City of San Diego’s Prevailing Wage Unit at 
858-627-3200. 
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1.9. Contractor and Subcontractor Registration Requirements. This project is subject 
to compliance monitoring and enforcement by the DIR.  A contractor or subcontractor 
shall not be qualified to bid on, be listed in a bid or proposal,  subject to the 
requirements of section 4104 of the Public Contract Code, or engage in the 
performance of any contract for public work, unless currently registered and qualified 
to perform public work pursuant to Labor Code section 1725.5  It is not a violation of 
this section for an unregistered contractor to submit a bid that is authorized by  
Section 7029.1 of the Business and Professions code or by Section 10164 or 20103.5 
of the Public Contract Code, provided the contractor is registered to perform public 
work pursuant to Section 1725.5 at the time the contract is awarded.  

1.9.1. A Contractor’s inadvertent error in listing a subcontractor who is not registered 
pursuant to Labor Code section 1725.5 in response to a solicitation shall not be 
grounds for filing a bid protest or grounds for considering the bid non-responsive 
provided that any of the following apply: (1) the subcontractor is registered prior 
to bid opening; (2) within twenty-four hours after the bid opening, the 
subcontractor is registered and has paid the penalty registration fee specified in 
Labor Code section 1725.5; or (3) the subcontractor is replaced by another 
registered subcontractor pursuant to Public Contract Code section 4107. 

1.9.2. By submitting a bid or proposal to the City, Contractor is certifying that he or she 
has verified that all subcontractors used on this public work project are registered 
with the DIR in compliance with Labor Code sections 1771.1 and 1725.5, and 
Contractor shall provide proof of registration for themselves and all listed 
subcontractors to the City at the time of bid or proposal due date or upon request. 

1.10. Stop Order. For Contractor or its subcontractors engaging in the performance of any 
public work contract without having been registered in violation of Labor Code 
sections 1725.5 or 1771.1, the Labor Commissioner shall issue and serve a stop order 
prohibiting the use of the unregistered contractors or unregistered subcontractor(s) 
on ALL public works until the unregistered contractor or unregistered subcontractor(s) 
is registered. Failure to observe a stop order is a misdemeanor. 

1.11. List of all Subcontractors.  The Contractor shall provide the list of subcontractors 
(regardless of tier), along with their DIR registration numbers, utilized on this Contract 
prior to any work being performed; and the Contractor shall provide a complete list of 
all subcontractors with each invoice. Additionally, Contractor shall provide the City 
with a complete list of all subcontractors (regardless of tier) utilized on this contract 
within ten working days of the completion of the contract, along with their DIR 
registration numbers. The City shall withhold final payment to Construction 
Management Professional until at least thirty (30) days after this information is 
provided to the City.  
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1.12. Exemptions for Small Projects. There are limited exemptions for installation, 
alteration, demolition, or repair work done on projects of $25,000 or less. The 
Contractor shall still comply with Labor Code sections 1720 et. seq. The only 
recognized exemptions are listed below: 

1.12.1. Registration. The Contractor will not be required to register with the DIR for 
small projects. (Labor Code section 1771.1). 

1.12.2. Certified Payroll Records. The records required in Labor Code section 1776 
shall be required to be kept and submitted to the City of San Diego, but will 
not be required to be submitted online with the DIR directly. The Contractor 
will need to keep those records for at least three years following the 
completion of the Contract. (Labor Code section 1771.4). 

1.12.3. List of all Subcontractors. The Contractor shall not be required to hire only 
registered subcontractors and is exempt from submitting the list of all 
subcontractors that is required in section 1.11 above. (Labor code section 
1773.3). 
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SUPPLEMENTARY SPECIAL PROVISIONS  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1. The 2018 Edition of the Standard Specifications for Public Works Construction (The 
“GREENBOOK”). 

2. The 2018 Edition of the City of San Diego Standard Specifications for Public Works 
Construction (The “WHITEBOOK”), including the following: 

a) General Provisions (A) for all Construction Contracts. 

 

SECTION 1 – GENERAL, TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF MEASURE, 
AND SYMBOLS 

1-2 TERMS AND DEFINITIONS. To the “WHITEBOOK”, items 43, 56, 69, and 102, DELETE in 
its entirety and SUBSTITUTE with the following: 

43. Field Order - A Field Order is a written agreement by the Engineer to 
compensate you for Work items in accordance with 2-8, “EXTRA WORK” or 2-9, 
“CHANGED CONDITIONS”. A Field Order does not change the Contract Price, 
Contract Time, or the scope intent of the Contract. 

56. Notice of Completion (NOC) - A document recorded with the County of San 
Diego to signify that the Contract Work has been completed and accepted by 
the City. 

69. Punchlist - A list of items of Work or corrections generated after a Walk-through 
that is conducted when you consider that the Work and Services are complete, 
and as verified by the Owner. The Punchlist may be completed in phases if defined 
in the Contract. 

102. Walk-through - The procedure the City uses to evaluate the status of the 
Project or the phase of the Project and to generate a Punchlist prior to 
Acceptance. 

To the “WHITEBOOK”, item 54, “Normal Working Hours”, ADD the following: 

The Normal Working Hours are 7:30 AM to 3:30 PM. 

To the “WHITEBOOK”, ADD the following: 

108. Substantial Completion – When all Contract Work is deemed complete by the 
Contractor in writing, and as verified by the Owner. Substantial Completion 
may be completed in phases if defined in the Contract. 

109. Acceptance of Work – When all of the Contract work is deemed officially 
complete, including all Punchlist items, by the Owner. 
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110. Occupancy – When the Owner deems a building is ready for use, the Owner 
will issue a certificate of Occupancy in writing. 

SECTION 3 – CONTROL OF THE WORK 

3-2 SELF-PERFORMANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. You shall perform, with your own organization, Contract Work amounting to 
at least 50% of the base Bid AND 50% of any alternates. 

3-8.7  Contractor’s Quality Control Plan (QCP). To the “WHITEBOOK”, ADD the following: 

7. The establishment and implementation of a Quality Control Plan (QCP), as 
defined in the standard specifications, shall be required for this Contract. See 
example in Appendix G. 

3-8.7.1     QCP Submittal. To the “WHITEBOOK”, item 2, DELETE in its entirety and SUBSTITUTE 
with the following: 

2. The QCP shall be organized to address, at a minimum, the following items:  

a) Quality Control Administrator 

b) Surface preparation and paving schedule 

c) Inspection and documentation requirements (Daily Quality Control 
Inspection Report) 

d) Material quality control testing plan 

e) Documentation of quality control activities 

f) Procedures for corrective action when quality control and/or 
acceptance criteria are not met 

g) If paving Work will be in areas prone to shade, provide curing time of 
product 

3-8.7.4 Documentation. To the “WHITEBOOK”, item 3, section “a”, subsection “viii”, DELETE in 
its entirety and SUBSTITUTE with the following: 

viii. Documentation that the following have been verified to be in compliance: 

 Proper storage of materials and equipment. 

 Proper operation of all equipment. 

 Adherence to plans and technical specifications. 

 Review of quality control tests. 

 Safety inspection. 

 Mixing properties of products against the approved submittal limits. 
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3-13.1 Completion. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. You shall submit a written assertion that the Work has been completed 
and is ready for Owner Acceptance. If, in the Engineer's judgment, the 
Work has been completed in accordance with t h e  Contract Documents, 
the Engineer will set forth in writing the date the Work was completed. 
This wi l l  be the date that you are relieved from responsibility to protect 
and maintain the Work and to which liquidated damages will be computed. 

3-13.1.1 Requirements Before Requesting a Walk-through. To the “WHITEBOOK”, DELETE in 
its entirety and SUBSTITUTE with the following: 

3-13.1.1 Requirements Before Requesting Substantial Completion. 

1. The following items are required prior to requesting a Substantial Completion:  

a) Remove temporary facilities from the Site.  

b) Thoroughly cleaning the Site and removing all mark outs and 
construction staking. 

c) Provide completed and signed Red-lines in accordance with 3-7.3 
“Redlines and Record Documents”. 

d) Provide all material and equipment maintenance and operation 
instructions and/or manuals. 

e) Provide all tools which are permanent parts of the equipment installed 
in the Project. 

f) Provide and properly identify all keys for construction and all keys for 
permanent Work.  

g) Provide all final Special Inspection reports required by the applicable 
building Code. 

h) Provide all items specified to be supplied as extra stock. Wrap, seal, or 
place in a container all items as necessary to allow for storage by the 
City for future use. Verify the specified quantities. 

i) Ensure that all specified EOCP and certified wage rate documentations 
covering the Contract Time have been submitted. 

j) Provide the spare parts for the proposed irrigation system as specified 
in the Special Provisions. 

k) If the Work includes sewer and storm drain installations, the 
inspection shall include televising in accordance with 306-18, “VIDEO 
INSPECTION”. 

l) If the Work includes a Plant Establishment Period, Work in accordance 
with 801-6, “MAINTENANCE AND PLANT ESTABLISHMENT” shall be 
completed prior to requesting Substantial Completion, unless 
approved otherwise by the Owner. 
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m)  Notify the Engineer to arrange a final inspection of permanent BMPs 
installed. 

3-13.1.2 Walk-through and Punchlist Procedure. To the “WHITEBOOK”, DELETE in its entirety 
and SUBSTITUTE with the following:  

1. You shall notify the Engineer 15 Working Days in advance of date of anticipated 
Substantial Completion to allow time for Engineer to schedule a Walk-through. 
After you complete the requirements in 3-13.1.1, “Requirements Before 
Requesting Substantial Completion” and when you consider that the Work is 
Substantially Complete, you will notify the Engineer in writing that the Project 
is Substantially Complete. The Engineer will review your request and 
determine if the Project is ready for a Walk-through, by verifying whether you 
have completed all items as required by 3-13.1.1, “Requirements Before 
Requesting Substantial Completion”. Within 7 Working Days, the City will either 
reject your request of a Walk-through in writing or schedule a Walk-through 
inspection. The Engineer shall facilitate the Walk-through. 

2. The following documents shall be provided at the time of your Walk-through 
request: As-Built markup, Plans, specifications, technical data such as 
submittals and equipment manuals, draft final payment, warranties, material 
certifications, bonds, guarantees, maintenance service agreements, and 
maintenance and operating manuals. 

3. Written warranties, except manufacturer's standard printed warranties, shall 
be on a letterhead addressed to you. Warranties shall be submitted in the 
format described in this section, modified as approved by the City, to suit the 
conditions pertaining to the warranty. Lack of submitting these items will delay 
start of Walk-through. 

4. The Engineer will provide you with the Punchlist within 15 Working Days after 
the date of the Walk-through. The City shall not provide a preliminary 
Punchlist.   

5. If the Engineer finds that the Project is not Substantially Complete as defined 
herein, the Engineer will terminate the Walk-through and notify you in writing. 

6. If, at any time during the Engineer’s evaluation of the corrective Work required 
by the Punchlist, the Engineer discovers that additional corrective Work is 
required, the Engineer may include that corrective Work in the Punchlist.  

7. You shall remain solely responsible for the Project Site until the Project is 
completely operational, all Punchlist items have been corrected, and all 
operation and maintenance manuals have been accepted by the City.  

8. The Engineer shall meet with you until all Punchlist items are corrected. You 
shall complete the Punchlist within 30 Working Days, and Working Days will 
continue to be counted until Acceptance of the Project.  
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3-13.2  Acceptance. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following:  

1. You shall provide the completed, signed, and stamped DS-563 to the Engineer 
prior to Acceptance. 

2. You shall deliver the final As-builts and final billing prior to Acceptance. 

3. You shall assemble and deliver to the Engineer a Final Summary Report and 
Affidavit of Disposal prior to Acceptance. 

4. Acceptance shall occur after all of the requirements contained in the Contract 
Documents have been fulfilled. If, in the Engineer’s judgment, you have fully 
performed the Contract, the Engineer will recommend to the City Engineer 
that your performance of the Contract be accepted. You shall receive 
notification of Acceptance in writing from the Owner and counting of working 
days shall cease and Warranty begins. 

5.  Retention can be released 35 Calendar Days after NOC. Submit your request 
for retention to the Resident Engineer and they will mail to you a "Release of 
Claims" form which shall be completed and returned before the retention will 
be released. 

3-13.3  Warranty. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. You shall warranty and repair all defective materials and workmanship for a 
period of 1 year. This call back warranty period shall start on the date the Work 
was accepted by the City unless the City has Beneficial Use or takes Occupancy 
of the project earlier (excluding water, sewer, and storm drain projects). 

2. You shall warranty the Work free from all latent defects for 10 years and patent 
defects for a period of 4 years. 

3. The warranty period for specific items covered under manufacturers’ or 
suppliers’ warranties shall commence on the date they are placed into service 
at the direction of the Engineer in writing. 

4. All express warranties from Subcontractors, manufacturers’, or Suppliers’, of 
any tier, for the materials furnished and Work performed shall be assigned, in 
writing, to the City, and shall be delivered to the Engineer prior to the 
Acceptance of your performance of the Contract.  

5. Replace or repair defective materials and workmanship in a manner 
satisfactory to the Engineer after notice to do so from the Engineer and within 
the time specified in the notice. If you fail to make such replacements or 
repairs within the time specified in the notice, the City may perform the 
replacement or repairs at your expense. If you fail to reimburse the City for 
the actual costs, your Surety shall be liable for the cost 
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6. Items that shall be warrantied free from defective workmanship and materials 
for a period longer than 1 year are as follows: 

Specified Item Minimum Warranty Period 

Detectable Warning Tile Construction 
3 Years of Manufacturer’s 
Warranty 

All Work Under SECTION 500 – PIPELINE 
REHABILITATION 

3 Years 

Fiber Optic Interconnect Cables 2 Years 

Luminaires* 10 Years of Manufacturer’s 
Warranty 

LED Signal Modules 
3 Years of Manufacturer’s 
Warranty 

Field Devices Associated with 700-6.3, 
“Adaptive Control Note” 

See 700-6.3.9, “Warranty” 

* Provide documentation verifying that the induction luminaire models being 
offered for the Project are covered by the 10 year warranty. 

7. You shall provide the City and property owner a copy of the manufacturer’s 
warranty for private sewer pumps, including the alarm panel and all other 
accessories. 

a) You shall involve the manufacturer in the installation and startup as 
needed to secure any extended warranty required. 

b) Nothing in here is intended to limit any manufacturer’s warranty which 
provides the City with greater warranty rights than set forth in this 
section or the Contract Documents. 

c) The warranty shall include all components. The form of the warranty 
shall be approved by the Engineer in accordance with 3-13.3.2, 
“Warranty Format Requirements”. 

8. If, during the warranty period, any item of the Work is found to be Defective 
Work, you shall correct it promptly after receipt of written notice from the City 
to do so. The warranty period shall be extended with respect to portions of 
the Work corrected as part of the warranty requirements. 

3-15.3 Coordination. To the “WHITEBOOK”, ADD the following: 

2. Other adjacent City projects are scheduled for construction for the same time 
period in the vicinity of Corona Oriente Rd from La Cima Drive to La Playa 
Avenue. See Appendix F – Adjacent Projects Map for the approximate 
location. Coordinate the Work with the adjacent projects as listed below: 

a) Sewer & Water Group Job Crown Point South of La Playa, Construction 
Manager Liborio Ruiz (858-627-3270), Contractor: DMI. 
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The Construction schedule shall account for utility relocation activities. 
You shall coordinate with the utility companies for the relocation. 
Details regarding the utilities and type of work to be done by the utility 
companies are described in detail in the table below: 

 
UTILITY 

COMPANY 

 
 

CONTACT 

 
LEAD 
TIME 

 
WORK 

WINDOW 

STAGE OF 
CONSTRUCTION 

PRIOR TO 
UTILITY WORK 

 

TYPE OF WORK TO BE 
CONDUCTED BY THE 

UTILITY 

AT&T Kristine Escalle 
(951) 452-3913 

2 weeks 2 days After demolition Adjust to grade One 
Handhole (Sheet D-1) 
and two Christy Boxes 
(Sheet D-2)  

SECTION 4 - CONTROL OF MATERIALS 

4-3.6 Preapproved Materials. To the “WHITEBOOK”, ADD the following: 

3. You shall submit in writing a list of all products to be incorporated in the Work 
that are on the AML. 

4-6 TRADE NAMES. To the “WHITEBOOK”, ADD the following: 

11. You shall submit your list of proposed substitutions for an “equal” item no 
later than 15 Working Days prior to Bid due date and on the  City’s Product 
Submittal Form available at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml  

SECTION 5 – LEGAL RELATIONS AND RESPONSIBILITIES 

5-4 INSURANCE. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

5-4 INSURANCE. 

1. The insurance provisions herein shall not be construed to limit your indemnity 
obligations contained in the Contract. 

5-4.1 Policies and Procedures. 

1. You shall procure the insurance described below, at its sole cost and expense, 
to provide coverage against claims for loss including injuries to persons or 
damage to property, which may arise out of or in connection with the 
performance of the Work by you, your agents, representatives, officers, 
employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on 
a replacement cost valuation. The market value will not be accepted. 
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3. You shall maintain this insurance for the duration of this Contract and at all 
times thereafter when you are correcting, removing, or replacing Work in 
accordance with this Contract. Your liabilities under the Contract, e.g., your 
indemnity obligations, is not deemed limited to the insurance coverage 
required by this Contract. 

4. The payment for insurance shall be included in the Contract Price as bid by 
you. Except as specifically agreed to by the City in writing, you are not entitled 
to any additional payment. Do not begin any Work under this Contract until 
you have provided and the City has approved all required insurance.  

5. Policies of insurance shall provide that the City is entitled to 30 Days (10 Days 
for cancellation due to non-payment of premium) prior written notice of 
cancellation or non-renewal of the policy. Maintenance of specified insurance 
coverage is a material element of the Contract. Your failure to maintain or 
renew coverage or to provide evidence of renewal during the term of the 
Contract may be treated by the City as a material breach of the Contract. 

5-4.2 Types of Insurance.   

5-4.2.1 Commercial General Liability Insurance.   

1. Commercial General Liability Insurance shall be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy shall cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 

3. There shall be no endorsement or modification limiting the scope of coverage 
for either “insured vs. insured” claims or contractual liability. You shall 
maintain the same or equivalent insurance for at least 10 years following 
completion of the Work.  

4. All costs of defense shall be outside the policy limits. Policy coverage shall be 
in liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $2,000,000 
Products/Completed Operations Aggregate Limit $2,000,000 
Personal Injury Limit $1,000,000 
Each Occurrence $1,000,000 

5-4.2.2 Commercial Automobile Liability Insurance.   

1. You shall provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or 
later version or equivalent form providing coverage at least as broad in the 
amount of $1,000,000 combined single limit per accident, covering bodily 
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injury and property damage for owned, non-owned, and hired automobiles 
(“Any Auto”).  

2. All costs of defense shall be outside the limits of the policy. 

5-4.3 Rating Requirements. Except for the State Compensation Insurance Fund, all 
insurance required by this Contract as described herein shall be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” by 
A.M. Best Company, that are authorized by the California Insurance Commissioner to 
do business in the State, and that have been approved by the City. 

5-4.3.1 Non-Admitted Carriers. The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers shall be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

5-4.4 Evidence of Insurance. Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document shall be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein.  

5-4.5 Policy Endorsements. 

5-4.5.1 Commercial General Liability Insurance. 

5-4.5.1.1 Additional Insured.   

1. You shall provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

2. To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy shall be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional 
insured.  

3. The additional insured coverage for projects for which the Engineer’s Estimate 
is $1,000,000 or more shall include liability arising out of:  

a) Ongoing operations performed by you or on your behalf, 

b) your products, 

c) your Work, e.g., your completed operations performed by you or on 
your behalf, or 

d) premises owned, leased, controlled, or used by you. 

4. The additional insured coverage for projects for which the Engineer’s Estimate 
is less than $1,000,000 shall include liability arising out of:  

a) Ongoing operations performed by you or on your behalf,  
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b) your products, or  

c) premises owned, leased, controlled, or used by you. 

5-4.5.1.2 Primary and Non-Contributory Coverage. The policy shall be endorsed to provide 
that the coverage with respect to operations, including the completed operations, if 
appropriate, of the Named Insured is primary to any insurance or self-insurance of the 
City and its elected officials, officers, employees, agents and representatives. Further, 
it shall provide that any insurance maintained by the City and its elected officials, 
officers, employees, agents and representatives shall be in excess of your insurance 
and shall not contribute to it.  

5-4.5.1.3 Project General Aggregate Limit. The policy or policies shall be endorsed to provide 
a Designated Construction Project General Aggregate Limit that will apply only to the 
Work. Only claims payments which arise from the Work shall reduce the Designated 
Construction Project General Aggregate Limit. The Designated Construction Project 
General Aggregate Limit shall be in addition to the aggregate limit provided for the 
products-completed operations hazard. 

5-4.5.2 Commercial Automobile Liability Insurance. 

5-4.5.2.1 Additional Insured. Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or 
equivalent form providing coverage at least as broad, the policy shall be endorsed to 
include the City and its respective elected officials, officers, employees, agents, and 
representatives as additional insured, with respect to liability arising out of 
automobiles owned, leased, hired or borrowed by you or on your behalf. This 
endorsement is limited to the obligations permitted by California Insurance Code 
§11580.04. 

5-4.6 Deductibles and Self-Insured Retentions. You shall pay for all deductibles and self-
insured retentions. You shall disclose deductibles and self-insured retentions to the 
City at the time the evidence of insurance is provided. 

5-4.7 Reservation of Rights. The City reserves the right, from time to time, to review your 
insurance coverage, limits, deductibles and self-insured retentions to determine if 
they are acceptable to the City. The City will reimburse you, without overhead, profit, 
or any other markup, for the cost of additional premium for any coverage requested 
by the Engineer but not required by this Contract. 

5-4.8 Notice of Changes to Insurance. You shall notify the City 30 Days prior to any 
material change to the policies of insurance provided under this Contract. 

5-4.9 Excess Insurance. Policies providing excess coverage shall follow the form of the 
primary policy or policies e.g., all endorsements. 

5-4.11 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of §3700 of the California Labor Code, you 
shall provide at your expense Workers’ Compensation Insurance and 
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Employers Liability Insurance to protect you against all claims under applicable 
state workers compensation laws. The City, its elected officials, and employees 
will not be responsible for any claims in law or equity occasioned by your 
failure to comply with the requirements of this section.  

2. Limits for this insurance shall be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 
Bodily Injury by Disease $1,000,000 each employee 
Bodily Injury by Disease $1,000,000 policy limit 

3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which requires every employer to be 
insured against liability for worker’s compensation or to undertake self-
insurance in accordance with the provisions of that code and you shall comply 
with such provisions before commencing the Work as required by §1861 of 
the California Labor Code. 

5-4.11.1 Waiver of Subrogation. The policy or policies shall be endorsed to provide that the 
insurer will waive all rights of subrogation against the City and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from Work performed by the Named 
Insured for the City. 

5-10.2.1 Public Notice by Contractor. To the “WHITEBOOK”, item 3, DELETE in its entirety and 
SUBSTITUTE with the following: 

3. Furnish and distribute public notices in the form of door hangers using the 
City’s format to all occupants and/or property owners along streets: 

a) Where Work is to be performed at least Working 5 Working Days 
before starting construction or survey activities or impacting the 
community as approved by the Resident Engineer. 

b) Within 5 Working Days of the completion of your construction activities 
where Work was performed, you shall distribute public notices in the 
form of door hangers, which outlines the anticipated dates of Asphalt 
Resurfacing or Slurry Seal. 

c) 72 hours in advance of the scheduled resurfacing. 

5-13 ELECTRONIC COMMUNICATION. To the “WHITEBOOK”, ADD the following:  

2. Virtual Project Manager shall be used on this Contract. For more information, 
refer to the VPM training videos at the location below: 

https://www.sandiego.gov/publicworks/edocref 

5-15.1 General. To the “WHITEBOOK”, item 10, DELETE in its entirety and SUBSTITUTE with 
the following: 

10. You shall ensure that construction staff have the required Hazardous Waste 
Operations and Emergency Response (HAZWOPER) certification for 
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construction activities that have encountered flammable liquids or other 
hazardous substances. Construction staff shall include: City Engineers, City 
Laboratory Technicians, and City staff that perform onsite inspections. 

a) If your Work encounters flammable liquids or other hazardous 
substances, you shall be responsible for scheduling training for all 
construction staff to attend and for submitting verification to the 
Engineer that construction staff have the required HAZWOPER 
certification prior to continuing that Work in that area. You shall 
maintain the HAZWOPER certifications annually until the construction 
activities triggering the requirement is complete, as approved by the 
Resident Engineer. 

5-15.17 Payment. To the “WHITEBOOK”, ADD the following: 

5. When required within the Contract Documents, the payment for “Hazardous 
Waste Operations and Emergency Response (HAZWOPER) certification and 
training for construction staff shall be included in the Contract Price. 

SECTION 6 – PROSECUTION AND PROGRESS OF THE WORK 

6-1.1 Construction Schedule. To the “WHITEBOOK”, item 1, subsection “s”, DELETE in its 
entirety and SUBSTITUTE with the following: 

s) Submit an updated cash flow forecast with every pay request  (for each Project 
ID or WBS number provided in the Contract) showing periodic and cumulative 
construction billing amounts for the duration of the Contract Time. If there has 
been any Extra Work since the last update, include only the approved 
amounts. 

i. Refer to the Sample City Invoice materials in Appendix D – Sample 
City Invoice with Cash Flow Forecast and use the format shown. 

ii. See also the “Cash Flow Forecast Example” at the location below: 

https://www.sandiego.gov/publicworks/edocref 

To the “WHITEBOOK”, ADD the following: 

3. The 90 Calendar Day Plant Establishment Period is included in the stipulated 
Contract Time and shall begin with the acceptance of installation of the 
vegetation plan in accordance with Section 801-6, “MAINTENANCE AND PLANT 
ESTABLISHMENT”. 

6-1.5.2 Excusable Non-Compensable Delays. To the “WHITEBOOK”, DELETE in its entirety 
and SUBSTITUTE with the following: 

6-1.5.2 Excusable Non-Compensable and Concurrent Delays. 

1. The City shall only issue an extension of time for Excusable Delays that meet 
the requirements of 6-4.2, “Extensions of Time” for the following 
circumstances: 
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a) Delays resulting from Force Majeure. 

b) Delays caused by weather. 

c) Delays caused by changes to County, State, or Federal law. 

2. When a non-excusable delay is concurrent with an Excusable Delay, you shall 
not be entitled to an extension of Contract Time for the period the non-
excusable delay is concurrent with the Excusable Delay.  

3. When an Excusable Non-Compensable Delay is concurrent with an Excusable 
Compensable Delay, you shall be entitled to an extension of Contract Time, 
but shall not be entitled to compensation for the period the Excusable Non-
Compensable Delay is concurrent with the Excusable Compensable Delay. 

6-2.1 Moratoriums. To the “WHITEBOOK”, ADD the following: 

3. Do not Work in the areas where there is currently a moratorium issued by the 
City. The areas subject to moratorium are listed below: 

a) Summer Beach Moratorium at is from Memorial Day to Labor Day 
September 2, 2019 (inclusive).   

b) Environmental Document Requirement from February 1st to 
September 15th. (inclusive). 

4. Work related to the 90 Day Plant Establishment Period shall be excluded from 
moratorium restrictions. 

6-4.2 Extensions of Time. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE 
with the following: 

1. The Contract Time shall not be modified except by Change Order. 

2. You shall notify the City in writing within 1 Working Day after the occurrence 
and discovery of an event that impacts the Project Schedule.  

a) If you believe this event requires a Change Order, you shall submit a 
written Change Order request with a report to the City that 
explains the request for Change Order within 5 Working Days. The 
Change Order request must include supporting data, a general 
description of the discovery, the basis for extension, and the estimated 
length of extension. The City may grant an extension of time, in writing, 
for the Change Order request if you require more time to gather and 
analyze data. 

3. The Engineer shall not grant an extension of Contract Time in accordance with 
6-1.5, “Excusable Delays” unless you demonstrate, through an analysis of the 
critical path, the following: 

a) The event causing the delay impacted the activities along the Project’s 
critical path. 
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b) The increases in the time to perform all or part of the Project beyond 
the Contract Time arose from unforeseeable causes beyond your 
control and without your fault or negligence and that all project float 
has been used. 

4. Any modifications to the Contract Time will be incorporated into the weekly 
document that the Engineer issues that stipulates the Contract Time. If you do 
not agree with this document, submit to the Engineer for review a written 
protest supporting your objections to the document within 30 Calendar Days 
after receipt of the statement. Your failure to file a timely protest shall 
constitute your acceptance of the Engineer’s weekly document. 

a) Your protest will be considered a claim for time extension and shall be 
subject to 2-10.1, “Claims”. 

ADD: 
6-6.1.1 Environmental Document. 

1. The City of San Diego has prepared a Mitigated Negative Declaration, and 
Coastal California Commission Exemption Letter for Crown Point Missing 
Sidewalks PPA, Project No. 564648, as referenced in the Contract Appendix. 
You shall comply with all requirements of the Mitigated Negative 
Declaration, and Coastal California Commission Exemption Letter as set 
forth in Appendix A. 

2. Compliance with the City’s environmental document shall be included in the 
Contract Price, unless separate bid items have been provided. 

6-6.2.1 Archaeological and Native American Monitoring Program. To the “WHITEBOOK”, 
ADD the following: 

4. You shall retain a qualified archaeologist and Native American Monitor for this 
Contract. You shall coordinate your activities and Schedule with the activities 
and schedules of the archaeologist and Native American monitor. Notify the 
Engineer before noon of the Working Day before monitoring is required. See 
3-5, “INSPECTION” for details. 

6-6.4 Written Notice and Report. To the “WHITEBOOK”, DELETE in its entirety and 
SUBSTITUTE with the following: 

1. Your failure to notify the Resident Engineer within 1 Working Day OR provide 
a Change Order request within 5 Working Days after the event, in accordance 
with 6-4.2, “Extensions of Time”, will be considered grounds for refusal by the 
City to consider such request if your failure to notify prejudices the City in 
responding to the event. 

  



 

ADACA Crown Point Missing Walkways GF 16 45 | Page 
Attachment E - Supplementary Special Provisions (Rev. Aug. 2019) 

SECTION 7 – MEASUREMENT AND PAYMENT 

7-3.1 General. To the “WHITEBOOK”, ADD the following: 

3. The payment for adjusting, relocating, removing and re-installing park signs, 
the metal gate, gate post and gate post realignment, posts and bollards shall 
be included in the Lump Sum item “Remove and Relocate Gate Posts, Posts 
and Bollards”. 

7-3.9 Field Orders. To the “WHITEBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

1. If the cumulative total of Field Order items of Work does not exceed the “Field 
Orders” Bid Item, the City shall pay those Field Orders as shown below: 

TABLE 7-3.9 

FIELD ORDER LIMITS 

Contract Price 
Maximum Field Order Work 

Amount 

Less than $100,001 $2,500 

$100,001 to $1,000,000 $5,000 

$1,000,001 to $5,000,000 $10,000 

$5,000,001 to $15,000,000 $20,000 

$15,000,001 to $30,000,000 $40,000 

Greater than $30,000,000 $50,000 

2. Field Order items of Work for contracts greater than $15,000,000 will require 
additional approvals from the City prior to its approval by the Resident 
Engineer. 

3. The City will issue a Field Order only after the City’s acceptance of the cost of 
the field order amount. 

4. Field Orders shall not be used to add scope or to include extensions of time 
related to changes in work. 

5. If in the event there is a change related to the critical path on the project which 
necessitates an extension of time and the change amount is within the Field 
Order limits shown on Table 7-3.9, then a Field Order can be issued to 
compensate you for the approved costs. Any extensions of time associated 
with the change shall be included in a subsequent Change Order and no 
additional compensation shall be granted as part of the change order for the 
extension of time. 
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6. The unused portions of Field Orders Bid item shall revert to the City upon 
Acceptance. 

SECTION 203 – BITUMINOUS MATERIALS 

203-6.3.1 General. To the “WHITEBOOK”, ADD the following: 

3. Asphalt concrete for Job Mix Formula (JMF) and Mix Designs shall be Type III 
and shall not exceed 15% RAP. 

SECTION 300 – EARTHWORK 

300-1.1  General. To the “WHITEBOOK”, ADD the following: 

10. Prior to submittal of a Bid for this Work, the Contractor shall inspect the project 
site to verify the magnitude and cost of all Clearing and Grubbing required to 
accomplish the Work. Clearing and Grubbing shall also include saw cutting, 
demolition, removal and disposal of all existing improvements (up to 36 inches 
in depth) including, but not limited to, soil, pavement (Asphalt Concrete, 
Cement Treated Base, Portland Cement Concrete, Unclassified Materials), 
sidewalk, pedestrian barricade, concrete walkway, concrete swale,  asphalt 
curbs and berm, curb and gutter, retaining curbs, gate post and post removal 
and disposal where identified, abandoned utilities, concrete wall, foundation, 
catch basin, concrete ditches, bollards, utility structures (pull Boxes, etc.,), 
vegetation, irrigation, tree trimming, cutting the wood log, and all other 
improvements that are shown on the plans for removal or are in conflict with 
the installation of work shown on the plans, directed by the Resident Engineer 
to be removed, or otherwise required to perform the work which are not 
designated as separate bid items or which are not included in other bid items. 
Temporary Rocks and Boulders placed in conflict with the project scope shall 
be relocated by the City prior to construction. 

SECTION 301 – SUBGRADE PREPARATION, TREATED MATERIALS, 
AND PLACEMENT OF BASE MATERIALS 

301-1.6 PREPARATORY REPAIR WORK. To the “WHITEBOOK”, item 1, DELETE in its entirety 
and SUBSTITUTE with the following: 

1. Prior to the placement of any asphalt concrete or application of slurry, you shall 
complete all necessary preparation and repair Work and shall obtain approval by 
the Resident Engineer. 

ADD the following: 

13. Asphalt concrete shall be Type III and shall not exceed 15% RAP in accordance 
with 203-6.3.1, “General”. 
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300-1.4  Payment. To the “WHITEBOOK”, ADD the following: 

3. The payment for all the work related to Clearing and Grubbing, as identified in 
300-1.1, shall be included in the lump sum bid item “Clearing and Grubbing”. 

300-2.8 Measurement. To the “GREENBOOK”, DELETE in its entirety and SUBSTITUTE with the 
following: 

If unsuitable material needs to be removed and disposed of and crushed aggregate 
base is imported to replace unsuitable material at the Engineer’s direction it shall be 
measured for payment by the cubic yard of material that is imported and used in 
place.  The single calculation of cubic yards of material imported and used in place 
shall be used to pay for the removal, disposal and replacement of unsuitable material 
and for the placement of geotextile fabric (if required) and there shall be no other 
costs to the City. 

Use of material from other excavations on the job site to replace unsuitable material 
shall be done at the Contractor’s expense and there shall be no cost to the City. 

Excavation in excess of the planned or authorized cross section will not be paid for. 
The Contractor shall backfill and compact unauthorized excavated areas to the original 
ground elevation or authorized section at its expense. 

300-2.9 Payment. To the “GREENBOOK”, ADD the following: 

Payment for “Excavate and Export (Unclassified)” shall include full compensation for 
all costs necessary for the removal of all material to subgrade or placement of excess 
materials to subgrade in order to construct improvements per plans. This include 
required compaction, storage, stockpiling, transportation within the project site, 
loading, removal and disposal of excess material and no payment shall be made 
therefore. 

SECTION 302 – ROADWAY SURFACING 

302-4.5 Scheduling, Public Convenience and Traffic Control. To the “GREENBOOK”, 
paragraphs (1) and (2), DELETE in its entirety and SUBSTITUTE with the following: 

1. In addition to the requirements of Part 6, you shall comply with the following: 

a) At least 5 Working Days prior to commencing the Work, you shall 
submit your proposed Schedule to the Engineer for approval.  

b) Based upon the approved schedule, you shall notify residents and 
businesses of the Work and post temporary “No Parking" signs 72 
hours in advance.  
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c) Requests for changes in the approved Schedule shall be submitted to 
the Engineer for approval at least 3 Working Days before the street is 
scheduled to be sealed. 

SECTION 402 – UTILITIES 

402-6  COOPERATION. To the “GREENBOOK”, ADD the following: 

Notify SDG&E at least 10 Working Days prior to excavating within 10 feet of SDG&E 
Underground High Voltage Transmission Power Lines (69 KV and higher).  

SECTION 601- TEMPORARY TRAFFIC CONTROL FOR CONSTRUCTION 
AND MAINTENANCE WORK ZONES 

601-2.1.4 Traffic Control for Resurfacing and Slurry Sealing. To the “WHITEBOOK”, item 3, 
subsection “d”, DELETE in its entirety and SUBSTITUTE with the following: 

d) Place “NO PARKING - TOW-AWAY ZONE” signs 72 hours in advance of the 
scheduled slurry sealing. Reschedule street block segments which are not 
completed by the last posted Working Day. If a Work delay of 48 hours or more 
occurs from the originally scheduled Work date, remove the “NO PARKING - 
TOW-AWAY ZONE” signs for a minimum of 24 hours, then reset and re-post for 
the appropriate Work date. 

601-3.5.1 General. To the “WHITEBOOK”, item 3, DELETE in its entirety and SUBSTITUTE with the 
following: 

3. Temporary “No Parking” and “No Stopping” signs shall be installed 72 hours 
before enforcement. Temporary “No Parking” and “No Stopping” signs shall be 
installed and removed as specified in the Special Provisions. Signs shall 
indicate specific days, dates, and times of restrictions. If violations occur, call 
Police Dispatch 619-531-2000 to enforce the Tow-Away notice. 

SECTION 701 – CONSTRUCTION 

701-2 PAYMENT. To the “WHITEBOOK”, item number 5, ADD the following: 

u) The payment for adjusting pull box to grade shall be included in the Bid item 
for each “Adjust Pull Box”. 

v) The payment for any work related to installing pedestrian crossing signs and 
posts shall be included in the Bid item for each “Pedestrian Crossing Sign and 
Post”.
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SECTION 801 – INSTALLATION 

801-9 PAYMENT. To the “WHITEBOOK”, ADD the following: 

4. The payment for preparing subgrade, 2 inch of Class A topsoil preparation, soil 
testing,  conditioning, preparation of the final grade, installation of new Kikuyu 
sod and the 90 Day Plant Establishment Period shall be included in the Bid 
item “Install Kikuyu Sod”. 

5. The payment for all work and material for relocating the irrigation system shall 
be included in the bid item “Relocate Irrigation System”. 

SECTION 802 – NATIVE HABITAT PROTECTION, INSTALLATION, 
MAINTENANCE, AND MONITORING 

802-2.1 Project Biologist. To the “WHITEBOOK”, ADD the following: 

5. You shall  retain a qualified Project Biologist to perform biological monitoring 
Work for this Contract. You shall coordinate your activities and Schedule with 
the activities and schedules of the Project Biologist. 

SECTION 1001 – CONSTRUCTION BEST MANAGEMENT PRACTICES (BMPs) 

1001-1 GENERAL. To the “WHITEBOOK”, ADD the following: 

7. Based on a preliminary assessment by the City, this Contract is subject to 
WPCP. 
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Figure 1: Location Map 
Crown Point Missing Sidewalks PPA Project No. 564648 
City of San Diego – Development Services Department 
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INITIAL STUDY CHECKLIST 

1. Project Title/Project Number:       CROWN POINT MISSING SIDEWALKS PPA
PROJECT/564648 

2. Lead agency name and address:

City of San Diego  
Department of Development Services 
1222 First Avenue, MS 501 
San Diego, CA 92101 

3. Contact person and phone number: Jessica Madamba/ (619) 446-5445 

4. Project location:

The proposed project is located in Mission Bay Park within the Pacific Beach Community Plan sphere 
of influence and Council District 2 (See attached location map). 

5. Project Applicant/Sponsor's name and address: 

City of San Diego Public Works Department – Engineering and Capital Projects 

6. General Plan designation: 

Park, Open Space and Recreation 

7. Zoning: 

The proposed project is within the CD-2 (Coastal Appealable) zone. 

8. Description of project (Describe the whole action involved, including but not limited to, later phases of the project, and
any secondary, support, or off-site features necessary for its implementation.): 

A PUBLIC PROJECT ASSESSMENT (PPA) to provide ADA accessibility to Crown Point Park by creating a 
continuous path of travel from existing sidewalks located on Crown Point Drive at the southern 
entrance to the park, at Moorland Drive, and at the northernmost entrance of the park. The project 
also includes 175 linear feet of retaining wall, installation of a new curb and gutter, two curb ramps 
and asphalt repair. The proposed sidewalks will create accessible access to Bayside Walk and fulfill 
community planning goals of creating and maintaining public access to waterfront areas within 
Mission Bay Park. The project site is not included on any Government Code listing of hazardous 
waste sites.   
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9:  Surrounding land uses and setting: Briefly describe the project's surroundings: 

Crown Point Park is located in between residential uses and Mission Bay, with Mission Bay waters 
directly to the south and to the east. A portion of the project is located adjacent to the City’s Multi-
Habitat Planning Area (MHPA) to the northeast which includes the Kendall-Frost Preserve, and is 
separated by a chain link fence.   

10. Other public agencies whose approval is required (e.g., permits, financing approval, or participation agreement.):

N/A

ENVIRONMENTAL FACTORS POTENTIALLY AFFECTED: 

The environmental factors checked below would be potentially affected by this project, involving at least one impact that is a 
"Potentially Significant Impact" as indicated by the checklist on the following pages. 

Aesthetics Greenhouse Gas Population/Housing 
Emissions 

Agriculture and Hazards & Hazardous Materials Public Services 
Forestry Resources 

Air Quality Hydrology/Water Quality Recreation 

Biological Resources Land Use/Planning  Transportation/Traffic 

Cultural Resources  Mineral Resources  Tribal Cultural Resources 

Geology/Soils Noise  Utilities/Service System 

Mandatory Findings 
Significance 

DETERMINATION: (To be completed by Lead Agency) 

On the basis of this initial evaluation: 

The proposed project COULD NOT have a significant effect on the environment, and a NEGATIVE DECLARATION will be 
prepared. 

Although the proposed project could have a significant effect on the environment, there will not be a significant effect 
in this case because revisions in the project have been made by or agreed to by the project proponent. A MITIGATED 
NEGATIVE DECLARATION will be prepared. 

The proposed project MAY have a significant effect on the environment, and an ENVIRONMENTAL IMPACT REPORT is 
required. 

The proposed project MAY have a “potentially significant impact” or “potentially significant unless mitigated” impact on 
the environment, but at least one effect (a) has been adequately analyzed in an earlier document pursuant to 
applicable legal standards, and (b) has been addressed by mitigation measures based on the earlier analysis as 
described on attached sheets. An ENVIRONMENTAL IMPACT REPORT is required. 
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Although the proposed project could have a significant effect on the environment, because all potentially significant 
effects (a) have been analyzed adequately in an earlier EIR or (MITIGATED) NEGATIVE DECLARATION pursuant to 
applicable standards, and (b) have been avoided or mitigated pursuant to that earlier EIR or (MITIGATED) NEGATIVE 
DECLARATION, including revisions or mitigation measures that are imposed upon the proposed project, nothing 
further is required. 

EVALUATION OF ENVIRONMENTAL IMPACTS: 

1) A brief explanation is required for all answers except “No Impact” answers that are adequately supported by the
information sources a lead agency cites in the parentheses following each question. A “No Impact” answer is adequately
supported if the referenced information sources show that the impact simply does not apply to projects like the one
involved (e.g., the project falls outside a fault rupture zone). A “No Impact answer should be explained where it is based
on project specific factors as well as general standards (e.g., the project will not expose sensitive receptors to pollutants,
based on a project-specific screening analysis.) 

2) All answers must take account of the whole action involved, including off-site as well as on-site, cumulative as well as
project-level, indirect as well as direct, and construction as well as operational impacts. 

3) Once the lead agency has determined that a particular physical impact may occur, the checklist answers must indicate
whether the impact is potentially significant, less than significant with mitigation, or less than significant. “Potentially
Significant Impact” is appropriate if there is substantial evidence that an effect may be significant. If there are one or
more “Potentially Significant Impact” entries when the determination is made, an EIR is required. 

4) “Negative Declaration: Less Than Significant With Mitigation Incorporated” applies where the incorporation of mitigation
measures has reduced an effect from “Potentially Significant Impact” to a “Less Than Significant Impact.” The lead agency
must describe the mitigation measures, and briefly explain how they reduce the effect to a less than significant level
(mitigation measures from “Earlier Analyses”, as described in (5) below, may be cross-referenced).

5) Earlier analyses may be used where, pursuant to the tiering, program EIR, or other CEQA process, an effect has been
adequately analyzed in an earlier EIR or (mitigated) negative declaration. Section 15063(c)(3)(D). In this case, a brief
discussion should identify the following: 

a. Earlier Analysis Used. Identify and state where they are available for review. 

b. Impacts Adequately Addressed. Identify which effects from the above checklist were within the scope of and
adequately analyzed in an earlier document pursuant to applicable legal standards, and state whether such
effects were addressed by mitigation measures based on the earlier analysis. 

c. Mitigation Measures. For effects that are “Less Than Significant With Mitigation Measures Incorporated”, 
describe the mitigation measures that were incorporated or refined from the earlier document and the extent
to which they address site-specific conditions for the project. 

6) Lead agencies are encouraged to incorporate into the checklist references to information sources for potential impacts
(e.g., general plans, zoning ordinances). Reference to a previously prepared or outside document should, where
appropriate, include a reference to the page or pages where the statement is substantiated. 

7) Supporting Information Sources: A source list should be attached, and other sources used or individuals contacted
should be cited in the discussion.   Please note, all reports and documents mentioned in this document are available for
public review in the Entitlements Division on the Fifth Floor of 1222 First Avenue, San Diego.

8) This is only a suggested form, and lead agencies are free to use different formats; however, lead agencies should
normally address the questions from this checklist that are relevant to a project’s environmental effects in whatever
format is selected.

9) The explanation of each issue should identify: 

a. The significance criteria or threshold, if any, used to evaluate each question; and 

b. The mitigation measure identified, if any, to reduce the impact to less than significant 
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Issue 
Potentially 
Significant 

Impact 

Less Than 
Significant 

with 
Mitigation 

Incorporated 

Less Than 
Significant 

Impact 

No 
Impact 

I) AESTHETICS – Would the project: 
a) Have a substantial adverse effect on a scenic vista? 

All of the proposed work would occur below or at finished grade for proposed sidewalks,
retaining wall, and curb and gutters. The proposed retaining wall will be constructed to
support the proposed sidewalks and provide a smooth transition to the existing pavement
grade. Therefore, no new visual impacts occur as a result of the proposed project and it
would have no significant impacts to public scenic vistas and no mitigation would be
required.

b) Substantially damage scenic resources, including but
not limited to, trees, rock outcroppings, and historic
buildings within a state scenic highway? 

Refer to I.a.  In addition, the project would not damage any existing scenic rock
outcroppings, or historic buildings (Refer to V.a.) as none of these features are located
within the boundaries of the proposed project.   Furthermore, the project site is not
located near a state scenic highway.

c) Substantially degrade the existing visual character or
quality of the site and its surroundings? 

     Refer to I.a and I.b.  

d) Create a new source of substantial light or glare that
would adversely affect day or nighttime views in the
area?

The current land use on the project site is recreational with lights for night-time use.
Additionally, adjacent parcels to the north are developed with residences that have
exterior lights. Therefore, the MHPA in the preserve currently receives lighting impacts
from the project site and its surroundings. The scale and proposed function of the project
do not require substantial outdoor lighting. Most of the proposed activities will occur
during daylight activities when no lighting would be required. Lighting on the site will be
shielded and directed away from the MHPA to avoid lighting impacts. As a result, no
significant lighting impacts will occur from the proposed project. The project would also be
subject to the City's Outdoor Lighting Regulations per Municipal Code Section 142.0740.

II) AGRICULTURAL AND FOREST RESOURCES: In
determining whether impacts to agricultural resources
are significant environmental effects, lead agencies
may refer to the California Agricultural Land Evaluation
and Site Assessment Model (1997) prepared by the
California Department of Conservation as an optional
model to use in assessing impacts on agriculture and
farmland. In determining whether impacts to forest
resources, including timberland, are significant
environmental effects, lead agencies may refer to 
information compiled by the California Department of
Forestry and Fire Protection regarding the state’s
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No 
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inventory of forest land, including the Forest and Range 
Assessment Project and the Forest Legacy Assessment 
project; and forest carbon measurement methodology 
provided in Forest Protocols adopted by the California 
Air Resources Board. – Would the project: 

 
a) Converts Prime Farmland, Unique Farmland, or 

Farmland of Statewide Importance (Farmland), as 
shown on the maps prepared pursuant to the 
Farmland Mapping and Monitoring Program of the 
California Resources Agency, to non-agricultural use?  

    

 
The project would occur within a community park which is not designated for agricultural 
use or farmland.  In addition, agricultural land is not present in the vicinity of the project. 
 

b) Conflict with existing zoning for agricultural use, or a 
Williamson Act Contract? 

    

 
Refer to II.a. 

 
c) Conflict with existing zoning for, or cause rezoning 

of, forest land (as defined in Public Resources Code 
section 1220(g)), timberland (as defined by Public 
Resources Code section 4526), or timberland zoned 
Timberland Production (as defined by Government 
Code section 51104(g))? 

    

 
The project would occur within a community park which is not designated as forest land.  
In addition, forest land is not present in the vicinity of the project. 

 
d) Result in the loss of forest land or conversion of 

forest land to non-forest use? 
    

 
Refer to II.c. 

 
e) Involve other changes in the existing environment, 

which, due to their location or nature, could result in 
conversion of Farmland to non-agricultural use or 
conversion of forest land to non-forest use? 

    

 
The project does not propose a change in land use and would not result in the conversion 
of Farmland since no Farmland exists within, or in the vicinity, of the project boundaries. 

 
III.   AIR QUALITY – Where available, the significance criteria 

established by the applicable air quality management or 
air pollution control district may be relied on to make the 
following determinations - Would the project: 

 

    

a) Conflict with or obstruct implementation of the 
applicable air quality plan? 
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The proposed sidewalks would not involve any future actions that would generate air 
quality emissions as a result of the proposed use (e.g. vehicle miles traveled).  However, 
emissions would occur during the construction phase of the project and could increase 
the amount of harmful pollutants entering the air basin. The emissions would be minimal 
and would only occur temporarily during construction.  Additionally, the construction 
equipment typically involved in sidewalk projects is small-scale and generates relatively 
few emissions.  When appropriate, dust suppression methods would be included as 
project components.  As such, the project would not conflict with the region’s air quality 
plan. 

b) Violate any air quality standard or contribute
substantially to an existing or projected air quality
violation? 

Refer to III.a

c) Result in a cumulatively considerable net increase of
any criteria pollutant for which the project region is
non-attainment under an applicable federal or state
ambient air quality standard (including releasing
emissions which exceed quantitative thresholds for
ozone precursors)? 

As described above, construction operations could temporarily increase the emissions of
dust and other pollutants.  However, construction emissions would be temporary and
implementation of Best Management Practices (BMPs) would reduce potential impacts
related to construction activities to below a level of significance.  Therefore, the project
would not result in a cumulatively considerable net increase of any criteria pollutant for
which the project region is non-attainment under applicable federal or state ambient air
quality standards.

d) Expose sensitive receptors to substantial pollutant
concentrations?

Construction operations could temporarily increase the emissions of harmful pollutants, 
which could affect sensitive receptors adjacent to the project.  However, construction 
emissions would be temporary and it is anticipated that implementation of construction 
BMPs would reduce potential impacts related to construction activities to minimal levels.  
Therefore, the project would not expose sensitive receptors to substantial pollutant 
concentrations. 

e) Create objectionable odors affecting a substantial
number of people? 

Operation of construction equipment and vehicles could generate odors associated with 
fuel combustion.  However, these odors would dissipate into the atmosphere upon 
release and would only remain temporarily in proximity to the construction equipment 

ADACA Crown Point Missing Walkways GF 16 
Appendix A – Mitigated Negative Declaration and Coastal California Commission Exemption Letter 

78 | Page



Issue 
Potentially 
Significant 

Impact 

Less Than 
Significant 

with 
Mitigation 

Incorporated 

Less Than 
Significant 

Impact 

No 
Impact 

and vehicles.  Therefore, the project would not create odors affecting a substantial 
number of people. 

IV. BIOLOGICAL RESOURCES – Would the project: 
a) Have substantial adverse effects, either directly or

through habitat modifications, on any species
identified as a candidate, sensitive, or special status
species in local or regional plans, policies, or
regulations, or by the California Department of Fish
and Game or U.S. Fish and Wildlife Service? 

Direct Impacts

The proposed project is located within the boundary of the City’s MHPA of the Multiple
Species Conservation Program (MSCP). However, no vegetation currently exists where the
sidewalk is proposed and thus no vegetation impacts will occur. This portion of the project
is currently a dirt path, separated from sensitive habitat within the Kendall-Frost Preserve
by a chain link fence. Construction limits will typically remain a distance of 20 feet or
greater from the preserve fence line. The closest distance between construction limits and
the preserve fence will be approximately 17 feet. As such, the project will not have any
direct impacts to sensitive biological resources.

Indirect Impacts

The proposed project may include use of construction materials or construction
equipment fluids that may potentially enter the MHPA of the Multiple Species
Conservation Program (MSCP).  In addition, due to the occurrence of MHPA wildlife habitat
adjacent to the proposed project area, elevated noise levels during construction activities
could potentially interfere with wildlife utilization of the MHPA.  Further, the proposed
project disturbance/impact areas could result in conditions suitable for non-native,
invasive species that may invade and/or increase within and adjacent to the MHPA.
However, implementation of the Mitigation and Monitoring Requirements identified in
Section V of this Mitigated Negative Declaration, including the MHPA Land Use Adjacency
Guidelines, and biological resource protection during construction, would reduce
potentially significant indirect impacts to the MHPA to a less than significant level.

Section V also includes specific mitigation measures for the least Bell’s vireo and general
avian species including raptors, which would reduce potentially significant indirect impacts
on those bird species to a less than significant level.

b) Have a substantial adverse effect on any riparian
habitat or other community identified in local or
regional plans, policies, and regulations or by the
California Department of Fish and Game or U.S. Fish
and Wildlife Service? 

Refer to IV.a

c) Have a substantial adverse effect on federally
protected wetlands as defined by Section 404 of the
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Clean Water Act (including but not limited to marsh, 
vernal pool, coastal, etc.) through direct removal, 
filling, hydrological interruption, or other means? 

Refer to IV.a 

d) Interfere substantially with the movement of any
native resident or migratory fish or wildlife species or
with established native resident or migratory wildlife
corridors, or impede the use of native wildlife
nursery sites? 

Refer to IV.a 

e) Conflict with any local policies or ordinances
protecting biological resources, such as a tree
preservation policy or ordinance?

Refer to IV.a.  The project would comply with all local policies and ordinances
protecting biological resources including satisfying mitigation requirements for
impacts to sensitive biological resources in accordance with the MSCP and the City of
San Diego Biology Guidelines.  The project is located adjacent to the MHPA and is
therefore subject to the MSCP City of San Diego Subarea Plan MHPA land use agency
guidelines.   These guidelines are included as mitigation measures under Section V of
this Mitigated Negative Declaration which would reduce potentially significant indirect
impacts to habitat and wildlife in the MHPA to a less than significant level.

f) Conflict with the provisions of an adopted Habitat
Conservation Plan, Natural Community Conservation
Plan, or other approved local, regional, or state
habitat conservation plan?

Refer to IV.a and IV.e. The project would not conflict with any local conservation plans
including the MSCP City of San Diego Subarea Plan.

V. CULTURAL RESOURCES – Would the project: 
a) Cause a substantial adverse change in the

significance of an historical resource as defined in
§15064.5?

The project involves the construction of new sidewalks would not impact any designated 
historic structures or resources.  

b) Cause a substantial adverse change in the
significance of an archaeological resource pursuant
to §15064.5?
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The proposed project is located in an area that has been identified as sensitive for the 
discovery of archaeological resources on City of San Diego archaeological resource 
sensitivity maps. In addition, during a Tribal Consultation under Assembly Bill 52 on 
September 15, 2017, local Kumeyaay community representatives recommended 
monitoring during project ground disturbance due to the project location’s close proximity 
to recorded archaeological sites. For these reasons, the proposed project could have a 
significant impact on archaeological resources.  To reduce potentially significant impacts 
to archaeological resources to a less than significant level,  a qualified archaeologist and 
Native American monitor are required to be present during any ground disturbance that is 
associated with the project.   Specific information on archaeological resource impact 
mitigation can be found within the Mitigation, Monitoring and Reporting Program under 
Section V of this MND. 

c) Directly or indirectly destroy a unique
paleontological resource or site or unique geologic
feature?

A portion of the project site is underlain by the Baypoint geologic formation. The Baypoint 
geologic formation is identified in the City of San Diego CEQA Significance Thresholds as 
highly sensitive for the discovery of paleontological resources. The City’s Thresholds state 
that when a highly sensitive formation may be disturbed by a project with excavation 
depths deeper than 10 feet, and more than 1,000 cubic yards of excavation, 
paleontological monitoring shall be required during all ground disturbing activities to 
reduce potentially significant impacts to paleontological resources to a less than 
significant level. However, because the project proposes excavation for the sidewalks and 
retaining wall to be less than the thresholds amount, the project will not significantly 
impact paleontological resources.  

d) Disturb any human remains, including those interred
outside of formal cemeteries? 

No cemeteries, formal or informal, have been identified on or adjacent to the project site.
While there is a possibility of encountering human remains during subsequent project
construction activities, if remains are found monitoring would be required.  In addition,
per CEQA Section 15064.5(e), the California Public Resources Code (Sec. 5097.98) and State
Health and Safety Code (Sec. 7050.5), if human remains are discovered during
construction, work would be required to halt in that area and no soil would be exported
off-site until a determination could be made regarding the provenance of the human
remains via the County Coroner and other authorities as required.

VI. GEOLOGY AND SOILS – Would the project:
a) Expose people or structures to potential substantial

adverse effects, including the risk of loss, injury, or
death involving: 
i) Rupture of a known earthquake fault, as

delineated on the most recent Alquist-Priolo
Earthquake Fault Zoning Map issued by the
State Geologist for the area or based on other
substantial evidence of a known fault? Refer to 
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Division of Mines and Geology Special 
Publication 42. 

The project would utilize proper engineering design and standard construction 
practices in order to ensure that potential impacts in this category based on regional 
geologic hazards would remain less than significant.  Therefore risks from rupture of a 
known earthquake fault would be below a level of significance. 

ii) Strong seismic ground shaking? 

Refer to VI.a.i. The project would be required to utilize proper engineering design and
standard construction practices to ensure that the potential for impacts from ground
shaking would be below a level of significance.

iii) Seismic-related ground failure, including
liquefaction? 

Refer to VI.a.

iv) Landslides? 

Refer to VI.a.

b) Result in substantial soil erosion or the loss of
topsoil? 

Refer to VI.a.  Additionally, appropriate BMPs would be utilized during project construction
to prevent soil erosion.  As such, the project would not result in a substantial amount of
soil erosion or loss of topsoil.

c) Be located on a geologic unit or soil that is unstable, 
or that would become unstable as a result of the
project, and potentially result in on- or off-site
landslide, lateral spreading, subsidence, liquefaction
or collapse? 

Refer to VI.a. In addition, proper engineering design and utilization of standard
construction practices would ensure that the potential impacts would be less than
significant.

d) Be located on expansive soil, as defined in Table 18-
1-B of the Uniform Building Code (1994), creating
substantial risks to life or property? 

Refer to VI.a.  

e) Have soils incapable of adequately supporting the
use of septic tanks or alternative waste water
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disposal systems where sewers are not available for 
the disposal of waste water? 

 
Refer to VI.a.   In addition, no septic or alternative wastewater systems are proposed since 
the scope of the project is to construct new sidewalks.  
 

VII.  GREENHOUSE GAS EMISSIONS – Would the project:     
a) Generate greenhouse gas emissions, either 

directly or indirectly, that may have a 
significant impact on the environment? 

    

 
 

In December 2015, the City adopted a Climate Action Plan (CAP) that outlines the actions 
that City will undertake to achieve its proportional share of State greenhouse gas (GHG) 
emission reductions. The purpose of the Climate Action Plan Consistency Checklist 
(Checklist) is to, in conjunction with the CAP, provide a streamlined review process for 
proposed new development projects that are subject to discretionary review and trigger 
environmental review pursuant to the California Environmental Quality Act (CEQA).  
 
Analysis of GHG emissions and potential climate change impacts from new development 
is required under CEQA. The CAP is a plan for the reduction of GHG emissions in 
accordance with CEQA Guidelines Section 15183.5. Pursuant to CEQA Guidelines Sections 
15064(h)(3), 15130(d), and 15183(b), a project’s incremental contribution to a cumulative 
GHG emissions effect may be determined not to be cumulatively considerable if it 
complies with the requirements of the CAP.  
 
This Checklist is part of the CAP and contains measures that are required to be 
implemented on a project-by-project basis to ensure that the specified emissions targets 
identified in the CAP are achieved. Implementation of these measures would ensure that 
new development is consistent with the CAP’s assumptions for relevant CAP strategies 
toward achieving the identified GHG reduction targets. Projects that are consistent with 
the CAP as determined through the use of this Checklist may rely on the CAP for the 
cumulative impacts analysis of GHG emissions. Projects that are not consistent with the 
CAP must prepare a comprehensive project-specific analysis of GHG emissions, including 
quantification of existing and projected GHG emissions and incorporation of the measures 
in this Checklist to the extent feasible. Cumulative GHG impacts would be significant for 
any project that is not consistent with the CAP.  
 
The project involves new sidewalks, retaining wall, curb cuts and gutters.   In addition, the 
project would not result in operational greenhouse gas emissions.   Under Step 1 of the 
CAP Checklist the proposed project is consistent with the existing General Plan and 
Community Plan land use designations, and zoning designations for the project site 
because these designations allow for the construction of sidewalks. Therefore, the 
proposed project is consistent with the growth projections and land use assumptions used 
in the CAP. 
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Furthermore, completion of the Step 2 of the CAP Checklist for the project demonstrates 
that the CAP strategies for reduction in GHG emissions are not applicable to the project 
because it is new sidewalks with no habitable space or operational GHG emissions, and 
does not require a building permit or certificate of occupancy.    
 
Therefore, the project has been determined to be consistent with the City of San Diego 
Climate Action Plan, would result in a less than significant impact on the environment with 
respect to Greenhouse Gas Emissions, and further GHG emissions analysis and mitigation 
would not be required. 
 

b) Conflict with an applicable plan, policy, or regulation 
adopted for the purpose of reducing the emissions 
of greenhouse gases? 

    

 
Refer to VII.a. 

 
VIII. HAZARDS AND HAZARDOUS MATERIALS – Would the 

project: 
    

a) Create a significant hazard to the public or the 
environment through routine transport, use, or 
disposal of hazardous materials? 

    

 
Construction of the project may require the use of hazardous materials (e.g. fuels, 
lubricants, solvents, etc.) which would require proper storage, handling, use and disposal; 
however, these conditions would not occur during routine construction within the PROW.  
Construction specifications would include requirements for the contractor regarding 
where routine handling or disposal of hazardous materials could occur and what 
measures to implement in the event of a spill from equipment.  Compliance with contract 
specifications would ensure that potential hazards are minimized to below a level of 
significance. 
 

b) Create a significant hazard to the public or the 
environment through reasonably foreseeable upset 
and accident conditions involving the release of 
hazardous materials into the environment? 

    

 
The project site is not indicated has a hazardous materials site on GeoTracker. However, in 
the event that construction activities encounter contamination, the contractor would be 
required to implement section 803 of the City’s “WHITEBOOK” for “Encountering or 
Releasing Hazardous Substances or Petroleum Products” of the City of San Diego Standard 
Specifications for Public Works Construction which is included in all construction documents 
and would ensure the proper handling and disposal of any contaminated soils in 
accordance with all applicable local, state, and federal regulations.  Compliance with these 
requirements would minimize the risk to the public and the environment; therefore, 
impacts would remain less than significant.  
 

c) Emit hazardous emissions or handle hazardous or 
acutely hazardous materials, substances, or waste 
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within one-quarter mile of an existing or proposed 
school? 
 
Refer to VIIIa.  However, section 803 of the City’s “WHITEBOOK” to ensure that appropriate 
protocols are followed pursuant to County DEH requirements should any hazardous 
conditions be encountered.  As such, impacts regarding the handling or discovery of 
hazardous materials, substances or waste would be below a level of significance with 
implementation of the measures required pursuant to the contract specifications and 
County DEH oversight.   
 

d) Be located on a site which is included on a list of 
hazardous materials sites compiled pursuant to 
Government Code Section 65962.5 and, as a result, 
would it create a significant hazard to the public or 
the environment? 

    

 
Refer to VIII.a-c.   
 

e) For a project located within an airport land use plan 
or, where such a plan has not been adopted, within 
two mile of a public airport or public use airport, 
would the project result in a safety hazard for people 
residing or working in the project area? 

    

 
The proposed project site is not located within an Airport Influence Area and therefore will 
not result in a safety hazard for people residing or working in the area, or create a flight 
hazard.  
 

f) For a project within the vicinity of a private airstrip, 
would the project result in a safety hazard for people 
residing or working in the project area? 

    

 
The project site is not within proximity of a private airstrip. 

 
g) Impair implementation of or physically interfere with 

an adopted emergency response plan or emergency 
evacuation plan? 

    

 
Construction of the proposed project would temporarily affect traffic circulation within the 
project Area of Potential Effect (APE) and its adjoining roads.  However, an approved 
Traffic Control Plan would be implemented during construction which would allow 
emergency plans to be employed.  Therefore, the project would not physically interfere 
with and adopted emergency response plan or emergency evacuation plan. 

 
h) Expose people or structures to a significant risk of 

loss, injury or death involving wildland fires, including 
where wildlands are adjacent to urbanized areas or 
where residences are intermixed with wildlands? 

    

 

ADACA Crown Point Missing Walkways GF 16 
Appendix A – Mitigated Negative Declaration and Coastal California Commission Exemption Letter 

85 | Page



Issue 
Potentially 
Significant 

Impact 

Less Than 
Significant 

with 
Mitigation 

Incorporated 

Less Than 
Significant 

Impact 

No 
Impact 

The proposed project would be located within a community park. However, the proposed 
sidewalks would not introduce any new features that are combustible or would increase 
the risk of fire.   
 

IX. HYDROLOGY AND WATER QUALITY  - Would the project:     
a) Violate any water quality standards or waste 

discharge requirements? 
    

 

The project scope does not include work on storm drain outfalls, as this project will install 
a parkway to hydraulically disconnect new sidewalks from paved roads within Crown Point 
Park. This parkway will allow for storm water treatment via infiltration and qualifies the 
project as PDP Exempt per the project’s Strom Water Requirements Applicability Checklist.  

The project would be required to comply with the City’s Storm Water Standards Manual 
and would have to comply with either a Water Pollution Control Plan or Storm Water 
Pollution Prevention Plan.  These plans would prevent or effectively minimize short-term 
water quality impacts during construction activities.  Therefore, the proposed project 
would not violate any existing water quality standards or discharge requirements. 

 
b) Substantially deplete groundwater supplies or 

interfere substantially with groundwater recharge 
such that there would be a net deficit in aquifer 
volume or a lowering of the local groundwater table 
level (e.g., the production rate of pre-existing nearby 
wells would drop to a level which would not support 
existing land uses or planned uses for which permits 
have been granted)? 

    

 
The project would not create new substantial impervious surfaces that would interfere 
with groundwater recharge. Therefore, there would be no impacts to groundwater supply. 
 

c) Substantially alter the existing drainage pattern of 
the site or area, including through the alteration of 
the course of a stream or river, in a manner, which 
would result in substantial erosion or siltation on- or 
off-site?  

    

 
The proposed project includes new sidewalks to replace existing dirt pathways and will not 
alter existing drainage patterns of the site.  
 

d) Substantially alter the existing drainage pattern of 
the site or area, including through the alteration of 
the course of a stream or river, or substantially 
increase the rate or amount of surface runoff in a 
manner, which would result in flooding on- or off-
site? 

    

 
Refer to IX.c.   
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e) Create or contribute runoff water, which would 
exceed the capacity of existing or planned storm 
water drainage systems or provide substantial 
additional sources of polluted runoff? 

    

 
Refer to IX.c.  The project would be required to comply with all local and regional storm 
water quality standards during construction using approved BMPs, which would ensure 
that water quality is not degraded.   
 

f) Otherwise substantially degrade water quality?     

 
Refer to IX.c.  The project would be required to comply with all local and regional storm 
water quality standards during construction using approved BMPs, which would ensure 
that water quality is not degraded.   

 
g) Place housing within a 100-year flood hazard area as 

mapped on a federal Flood Hazard Boundary or 
Flood Insurance Rate Map or other flood hazard 
delineation map? 

    

 
The project does not propose any housing. 
 

h) Place within a 100-year flood hazard area, structures 
that would impede or redirect flood flows? 

    

 
The project does not propose any structures that would impede flood flows as it is new 
sidewalks. 

 
i) Expose people or structures to a significant risk of 

loss, injury or death involving flooding, including 
flooding as a result of the failure of a levee or dam? 

    

 
The proposed project does not include any features that would increase the risk 
associated with flooding beyond those of existing conditions. 

 
j) Inundation by seiche, tsunami, or mudflow?     

 
The proposed project does not include any features that would increase the risk 
associated with inundation by seiche, tsunami, or mudflow beyond those of existing 
conditions. 
 

X. LAND USE AND PLANNING – Would the project:     
a) Physically divide an established community?     

 
The project would involve constructing new sidewalks to connect existing sidewalks and 
would not introduce new features that could divide an established community.   
 

b) Conflict with any applicable land use plan, policy, or 
regulation of an agency with jurisdiction over the 
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project (including but not limited to the general plan, 
specific plan, local coastal program, or zoning 
ordinance) adopted for the purpose of avoiding or 
mitigating an environmental effect? 

 
The project would involve constructing new sidewalks and would be consistent with all 
applicable land use plans, policies, or regulations of an agency with jurisdiction over the 
project and would not conflict with any land use plans. 
 

c) Conflict with any applicable habitat conservation 
plan or natural community conservation plan? 

    

 
Refer to IV. The project is adjacent to the MHPA preserve area of the MSCP.   However, 
implementation of the Mitigation and Monitoring Requirements identified in Section V of 
this Mitigated Negative Declaration would reduce potentially significant direct and indirect 
impacts to the MHPA to a less than significant level.   

     
d) Result in the loss of availability of a known mineral 

resource that would be of value to the region and 
the residents of the state? 

    

 
The areas around the proposed project are not being used for the recovery of mineral 
resources and are not designated by the General Plan or other local, state or federal land 
use plan for mineral resources recovery; therefore, the project would not result in the loss 
of mineral resources. 
 

e) Result in the loss of availability of a locally important 
mineral resource recovery site delineated on a local 
general plan, specific plan or other land use plan? 

    

 
Refer to X.d. 
 

XII. NOISE – Would the project result in:     
a) Generation of noise levels in excess of standards 

established in the local general plan or noise 
ordinance, or applicable standards of other 
agencies? 

    

 
The project would not result in the generation of operational noise levels in excess of 
existing standards or existing ambient noise levels in the vicinity of the project. 
 

b) Generation of excessive ground borne vibration or 
ground borne noise levels? 

    

 
The project would not result in the generation of operational ground borne vibration or 
noise levels in excess of existing standards or ambient levels. 
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c) A substantial permanent increase in ambient noise 
levels in the project vicinity above levels existing 
without the project? 

    

 
Refer to XII.a-b 
 

d) A substantial temporary or periodic increase in 
ambient noise levels in the project vicinity above 
existing without the project?  

    

 
The proposed sidewalks, retaining wall, and curb and gutters would result in construction 
noise, but would be temporary in nature; in addition, the project is required to comply 
with the San Diego Municipal Code, Chapter 5, Article 9.5, (§59.5.0404 Construction Noise).  
This section specifies that it is unlawful for any person, between the hours of 7:00 p.m. of 
any day and 7:00 a.m. of the following day, or on legal holidays (with exception of 
Columbus Day and Washington’s Birthday), or on Sundays, to erect, construct, demolish, 
excavate for, alter or repair any building or structure in such a manner as to create 
disturbing, excessive or offensive noise.  In addition, the project would be required to 
conduct any construction activity so as to not cause, at or beyond the property lines of any 
property zoned residential, an average sound level greater than 75 decibels during the 12–
hour period from 7:00 a.m. to 7:00 p.m. 
 

e) For a project located within an airport land use plan, 
or, where such a plan has not been adopted, within 
two miles of a public airport or public use airport 
would the project expose people residing or working 
in the area to excessive noise levels? 

    

 
The project is not located within an Airport Influence Area. 
 

f) For a project within the vicinity of a private airstrip, 
would the project expose people residing or working 
in the project area to excessive noise levels? 

    

 
The project site is not located within the vicinity of a private airstrip. 

 
 
XIII. POPULATION AND HOUSING – Would the project:     

a) Induce substantial population growth in an area, 
either directly (for example, by proposing new 
homes and businesses) or indirectly (for example, 
through extension of roads or other infrastructure)? 

    

 
The project scope does not include the construction of new or extended roads or 
infrastructure, or new homes and businesses.  The project will create new sidewalks to 
connect existing sidewalks. Therefore, the project would not induce population growth nor 
require the construction of new infrastructure. 
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Refer to XVIII.c 
 

f) Be served by a landfill with sufficient permitted 
capacity to accommodate the project’s solid waste 
disposal needs?  

    

 
Construction of the project would result in new sidewalks.  Project waste would be 
disposed of in accordance with all applicable local and state regulations pertaining to solid 
waste including the permitted capacity of the landfill serving the project area.  Demolition 
or construction materials which can be recycled shall comply with the City’s Construction 
and Demolition Debris Ordinance.  Operation of the project would not generate waste 
and, therefore, would not affect the permitted capacity of the landfill serving the project 
area. 
 

g) Comply with federal, state, and local statutes and 
regulation related to solid waste? 

    

 
Refer to XVIII.f.  Any solid waste generated during construction related activities would be 
recycled or disposed of in accordance with all applicable local, state and federal 
regulations. 

 
XIX. MANDATORY FINDINGS OF SIGNIFICANCE -      

a) Does the project have the potential to degrade the 
quality of the environment, substantially reduce the 
habitat of a fish or wildlife species, cause a fish or 
wildlife population to drop below self-sustaining 
levels, threaten to eliminate a plant or animal 
community, reduce the number or restrict the range 
of a rare or endangered plant or animal or eliminate 
important examples of the major periods of 
California history or prehistory? 

    

 
Although the proposed project is located within the MHPA of the MSCP, these impacts 
would be mitigated to a less than significant level by the mitigation measures 
identified in the Mitigation Monitoring and Reporting Program in Section V of the 
MND.  These mitigation requirements are also consistent with the MSCP City of San 
Diego Subarea Plan.  With respect to cultural resources, mitigation measures for 
potential impacts to archaeological resources are identified in Section V of the MND 
and would reduce potential impacts to a less than significant level. Historical built 
environmental resources would not be significantly impacted by the project as stated 
in the Initial Study.   

 

b) Does the project have impacts that are individually 
limited, but cumulatively considerable? 
(“Cumulatively considerable” means that the 
incremental effects of a project are considerable 
when viewed in connection with the effects of past 
projects, the effects of other current projects, and 
the effects of probable futures projects)? 

    

ADACA Crown Point Missing Walkways GF 16 
Appendix A – Mitigated Negative Declaration and Coastal California Commission Exemption Letter 

94 | Page



Issue 
Potentially 
Significant 

Impact 

Less Than 
Significant 

with 
Mitigation 

Incorporated 

Less Than 
Significant 

Impact 

No 
Impact 

 
The City of San Diego MSCP Subarea Plan addresses cumulative impacts on biological 
resources throughout San Diego.   Since the mitigation measures identified in Section V of 
the MND are consistent with the land use adjacency requirements, the proposed project is 
consistent with the Subarea Plan.   As a result, project implementation would not result in 
any individually limited, but cumulatively significant impacts to these resources.  Based on 
the project’s consistency with the Climate Action Plan it would not result in cumulatively 
considerable environmental impacts relative to greenhouse gas emissions. 
 

c) Does the project have environmental effects, which 
will cause substantial adverse effects on human 
beings, either directly or indirectly?  

    

 
In addition, as evidenced by the Initial Study Checklist, no other substantial adverse effects 
on human beings, either indirectly or directly, would occur as a result of project 
implementation.   
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INITIAL STUDY CHECKLIST 

REFERENCES 

I. AESTHETICS / NEIGHBORHOOD CHARACTER 

  X   City of San Diego General Plan; City of San Diego Land Development Municipal Code 

  X   Community Plan. 

  _   Local Coastal Plan. 

 

II. AGRICULTURAL RESOURCES & FOREST RESOURCES 

   X    City of San Diego General Plan. 

       U.S. Department of Agriculture, Soil Survey - San Diego Area, California, Part I and II, 1973. 

         California Agricultural Land Evaluation and Site Assessment Model (1997) 

        Site Specific Report:      

 

III . AIR QUALITY 

        California Clean Air Act Guidelines (Indirect Source Control Programs) 1990. 

  X   Regional Air Quality Strategies (RAQS) - APCD. 

        Site Specific Report:                                                               

 

IV. BIOLOGY 

  X   City of San Diego, Multiple Species Conservation Program (MSCP), Subarea Plan, 1997 

  X   City of San Diego, MSCP, "Vegetation Communities with Sensitive Species and Vernal Pools" 
Maps, 1996. 

  X   City of San Diego, MSCP, "Multiple Habitat Planning Area" maps, 1997. 

        Community Plan - Resource Element.

         California Department of Fish and Game, California Natural Diversity Database, "State and 
Federally-listed Endangered, Threatened, and Rare Plants of California," January 2001. 

        California Department of Fish & Game, California Natural Diversity Database, "State and 
Federally-listed Endangered and Threatened Animals of California," January 2001. 

 
   X    City of San Diego Land Development Code Biology Guidelines. 

    _  Site Specific Report:  
   

V. CULTURAL RESOURCES (INCLUDES HISTORICAL RESOURCES) 

ADACA Crown Point Missing Walkways GF 16 
Appendix A – Mitigated Negative Declaration and Coastal California Commission Exemption Letter 

96 | Page



  X   City of San Diego Historical Resources Guidelines. 

  X   City of San Diego Archaeology Library. 

       Historical Resources Board List. 

       Community Historical Survey:                                               

       Site Specific Reports:   
 
VI. GEOLOGY/SOILS 

  X   City of San Diego Seismic Safety Study. 

        U.S. Department of Agriculture Soil Survey - San Diego Area, California, Part I and II, 
December 1973 and Part III, 1975. 

      Site Specific Report(s):   

VII. GREENHOUSE GAS EMISSIONS 

  X     City of San Diego Climate Action Plan, Adopted 2015  
 

VIII. HAZARDS AND HAZARDOUS MATERIALS 

  X   San Diego County Hazardous Materials Environmental Assessment Listing,  

        San Diego County Hazardous Materials Management Division 

        FAA Determination 

  X   State Assessment and Mitigation, Unauthorized Release Listing, Public Use Authorized. 

       Airport Land Use Compatibility Plan. 

        Site Specific Report:  

 

 

IX. HYDROLOGY/WATER QUALITY 

  X   Flood Insurance Rate Map (FIRM). 

  X  Federal Emergency Management Agency (FEMA), National Flood Insurance Program - Flood 
Boundary and Floodway Map. 

         Clean Water Act Section 303(b) list, http://www.swrcb.ca.gov/tmdl/303d_lists.html). 

       Site Specific Reports:   

 

X. LAND USE AND PLANNING 

  X   City of San Diego General Plan. 
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  X   Community Plan. 

        Airport Land Use Compatibility Plan 

  X   City of San Diego Zoning Maps 

        FAA Determination 

 

XI. MINERAL RESOURCES 

        California Department of Conservation - Division of Mines and Geology, Mineral Land 
Classification. 

        Division of Mines and Geology, Special Report 153 - Significant Resources Maps. 

        Site Specific Report: 

 

XII. NOISE 

   X     Community Plan 

__ __ San Diego International Airport - Lindbergh Field CNEL Maps.  

        Brown Field Airport Master Plan CNEL Maps. 

        Montgomery Field CNEL Maps. 

       San Diego Association of Governments - San Diego Regional Average Weekday Traffic 
Volumes. 

      San Diego Metropolitan Area Average Weekday Traffic Volume Maps, SANDAG. 

  X   City of San Diego General Plan. 

  __ Site Specific Report:    

 

XIII. PALEONTOLOGICAL RESOURCES 

  X   City of San Diego Paleontological Guidelines. 

        Deméré, Thomas A., and Stephen L. Walsh, "Paleontological Resources City of San Diego," 
Department of Paleontology San Diego Natural History Museum, 1996. 

      Kennedy, Michael P., and Gary L. Peterson, "Geology of the San Diego Metropolitan Area, 
California.  Del Mar, La Jolla, Point Loma, La Mesa, Poway, and SW 1/4 Escondido 7 1/2 
Minute Quadrangles," California Division of Mines and Geology Bulletin 200, Sacramento, 
1975. 

        Kennedy, Michael P., and Siang S. Tan, "Geology of National City, Imperial Beach and Otay 
Mesa Quadrangles, Southern San Diego Metropolitan Area, California," Map Sheet 29, 1977. 
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        Site Specific Report:                                        

 

XIV. POPULATION / HOUSING 

  X   City of San Diego General Plan. 

  X   Community Plan. 

        Series 11 Population Forecasts, SANDAG. 

        Other:        

                                                                   

XV. PUBLIC SERVICES 

  X    City of San Diego General Plan. 

  X     Community Plan. 

 

 

XVI. RECREATIONAL RESOURCES 

   X   City of San Diego General Plan. 

   X    Community Plan. 

        Department of Park and Recreation 

        City of San Diego - San Diego Regional Bicycling Map 

        Additional Resources:                                                                                

 

XVII. TRANSPORTATION / CIRCULATION 

  X    City of San Diego General Plan. 

  X    Community Plan. 

        San Diego Metropolitan Area Average Weekday Traffic Volume Maps, SANDAG. 

        San Diego Region Weekday Traffic Volumes, SANDAG. 

        Site Specific Report:                                       

 

 

XVIII. UTILITIES 

  X    City of San Diego General Plan. 

  X    Community Plan. 
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XIX. WATER CONSERVATION 

  X    City of San Diego General Plan. 

  X    Community Plan. 

        Sunset Magazine, New Western Garden Book.  Rev. ed. Menlo Park, CA:  Sunset Magazine. 
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ADACA CROWN POINT MISSING SIDEWALKS PROJECT 
MITIGATED NEGATIVE DECLARATION NO. 564648 

AND 
MITIGATION MONITORING AND REPORTING PROGRAM (MMRP)             

 
ADOPTED ON March 19, 2018 

 

WHEREAS, on July 20, 2017, The City of San Diego Public Works Department submitted a 

Public Project Assessment application to the Development Services Department for the Americans 

with Disabilities Act Compliance and Accessibility (ADACA) Crown Point Missing Sidewalks project to 

create a continuous path of travel from existing sidewalks located on Crown Point Drive at the 

southern entrance to the park, at Moorland Drive, and at the northernmost entrance of the park. 

The project also includes 175 linear feet of retaining wall, installation of a new curb and gutter, two 

curb ramps and asphalt repair. The proposed sidewalks will create accessible access to Bayside Walk 

and fulfill community planning goals of creating and maintaining public access to waterfront areas 

within Mission Bay Park (Project); and 

 

WHEREAS, the matter was considered without a public hearing by the Deputy Director of the 

Development Services Department as designated by the City Manager of the City of San Diego on 

March 19, 2018; and 

  

WHEREAS, the Deputy Director of the Development Services Department, as designated by 

the City Manager, considered the issues discussed in Mitigated Negative Declaration No. 564648 

(Declaration) prepared for this Project; NOW THEREFORE, 

 

BE IT RESOLVED, by the Deputy Director for the Development Services Department as 

designated by the City Manager that it is certified that the Mitigated Negative Declaration has been 

completed in compliance with the California Environmental Quality Act (CEQA) of 1970 (Public 

Resources Code Section 21000 et seq.), as amended, and the State CEQA Guidelines thereto 

(California Code of Regulations, Title 14, Chapter 3, Section 15000 et seq.), that the Declaration 

reflects the independent judgment of the City of San Diego as Lead Agency and that the information 

contained in said Declaration, together with any comments received during the public review 

process, has been reviewed and considered by the Director of the Development Services 

Department as designated by the City Manager in connection with the approval of the Project. 
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BE IT FURTHER RESOLVED, that the Deputy Director of the Development Services 

Department finds, on the basis of the entire record, that project revisions now mitigate potentially 

significant effects on the environment previously identified in the Initial Study, that there is no 

substantial evidence that the Project will have a significant effect on the environment, and, 

therefore, that said Declaration is hereby adopted. 

BE IT FURTHER RESOLVED, that pursuant to CEQA Section 21081.6, the Deputy Director of 

the Development Services Department as designated by the City Manager hereby adopts the 

Mitigation Monitoring and Reporting Program, or alterations to implement the changes to the 

Project in order to mitigate or avoid significant effects on the environment, which is attached hereto 

as Exhibit A. 

BE IT FURTHER RESOLVED, that the Declaration and other documents constituting the record 

of proceedings upon which the approval is based are available to the public at the office of the 

Development Services Department, 1222 First Avenue, San Diego, CA 92101. 

BE IT FURTHER RESOLVED, that Development Services Department staff is directed to file a 

Subsequent Action Notice of Determination with the Clerk of the Board of the Supervisors for the 

County of San Diego regarding the project. 

APPROVED: Kerry Santoro, Deputy Director, Development Services Department 

By: Date: 

ATIACHMENT: Exhibit A: Mitigation Monitoring and Reporting Program 
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EXHIBIT A 
 

MITIGATION MONITORING AND REPORTING PROGRAM 
ADACA Crown Point Missing Sidewalks Project 

PROJECT NO. 564648 
 

 
This Mitigation Monitoring and Reporting Program is designed to ensure compliance with Public 
Resources Code Section 21081.6 during implementation of mitigation measures.  This program 
identifies at a minimum: the department responsible for the monitoring, what is to be monitored, 
how the monitoring shall be accomplished, the monitoring and reporting schedule, and completion 
requirements.  A record of the Mitigation Monitoring and Reporting Program will be maintained at 
the offices of the Development Services Department, 1222 First Avenue, Fifth Floor, San Diego, CA, 
92101.   
 
A. GENERAL REQUIREMENTS – PART I  

Plan Check Phase (prior to permit issuance)  
 
1. Prior to the issuance of a Notice To Proceed (NTP) for a subdivision, or any construction permits, 
such as Demolition, Grading or Building, or beginning any construction related activity on-site, the 
Development Services Department (DSD) Director’s Environmental Designee (ED) shall review and 
approve all Construction Documents (CD), (plans, specification, details, etc.) to ensure the MMRP 
requirements are incorporated into the design.  
 
2. In addition, the ED shall verify that the MMRP Conditions/Notes that apply ONLY to the 
construction phases of this project are included VERBATIM, under the heading, 
“ENVIRONMENTAL/MITIGATION REQUIREMENTS.”  
 
3. These notes must be shown within the first three (3) sheets of the construction documents in the 
format specified for engineering construction document templates as shown on the City website:  
 

http://www.sandiego.gov/development-services/industry/standtemp.shtml 
 
4. The TITLE INDEX SHEET must also show on which pages the “Environmental/Mitigation 
Requirements” notes are provided.  
 
5. SURETY AND COST RECOVERY – The Development Services Director or City Manager may require 
appropriate surety instruments or bonds from private Permit Holders to ensure the long term 
performance or implementation of required mitigation measures or programs. The City is 
authorized to recover its cost to offset the salary, overhead, and expenses for City personnel and 
programs to monitor qualifying projects.  
 
B.  GENERAL REQUIREMENTS – PART II  

Post Plan Check (After permit issuance/Prior to start of construction) 
  

1.  PRE CONSTRUCTION MEETING IS REQUIRED TEN (10) WORKING DAYS PRIOR TO BEGINNING 
ANY WORK ON THIS PROJECT. The PERMIT HOLDER/OWNER is responsible to arrange and perform 
this meeting by contacting the CITY RESIDENT ENGINEER (RE) of the Field Engineering Division and 
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City staff from MITIGATION MONITORING COORDINATION (MMC). Attendees must also include the 
Permit holder’s Representative(s), Job Site Superintendent and the following consultants:  
 
Qualified Archaeologist 
Qualified Native American Monitor 
Qualified Biologist 
 
Note:  
Failure of all responsible Permit Holder’s representatives and consultants to attend shall 
require an additional meeting with all parties present.  
 
CONTACT INFORMATION:  

a) The PRIMARY POINT OF CONTACT is the RE at the Field Engineering Division – 858-627-
3200  
b) For Clarification of ENVIRONMENTAL REQUIREMENTS, it is also required to call RE and 
MMC at 858-627-3360  

 
2. MMRP COMPLIANCE: This Project, Project Tracking System (PTS) #564648, shall conform to the 
mitigation requirements contained in the associated Environmental Document and implemented to 
the satisfaction of the DSD’s Environmental Designee (MMC) and the City Engineer (RE). The 
requirements may not be reduced or changed but may be annotated (i.e. to explain when and how 
compliance is being met and location of verifying proof, etc.). Additional clarifying information may 
also be added to other relevant plan sheets and/or specifications as appropriate (i.e., specific 
locations, times of monitoring, methodology, etc  
 
Note:  
Permit Holder’s Representatives must alert RE and MMC if there are any discrepancies in the 
plans or notes, or any changes due to field conditions. All conflicts must be approved by RE 
and MMC BEFORE the work is performed.  
 
3. OTHER AGENCY REQUIREMENTS: Evidence of compliance with all other agency requirements or 
permits shall be submitted to the RE and MMC for review and acceptance prior to the beginning of 
work or within one week of the Permit Holder obtaining documentation of those permits or 
requirements. Evidence shall include copies of permits, letters of resolution or other documentation 
issued by the responsible agency.  
 
Not Applicable 
 
4. MONITORING EXHIBITS  
All consultants are required to submit , to RE and MMC, a monitoring exhibit on a 11x17 reduction of 
the appropriate construction plan, such as site plan, grading, landscape, etc., marked to clearly show 
the specific areas including the LIMIT OF WORK, scope of that discipline’s work, and notes indicating 
when in the construction schedule that work will be performed. When necessary for clarification, a 
detailed methodology of how the work will be performed shall be included.  
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NOTE: 
 Surety and Cost Recovery – When deemed necessary by the Development Services Director or 
City Manager, additional surety instruments or bonds from the private Permit Holder may be 
required to ensure the long term performance or implementation of required mitigation 
measures or programs. The City is authorized to recover its cost to offset the salary, 
overhead, and expenses for City personnel and programs to monitor qualifying projects.  
 
5. OTHER SUBMITTALS AND INSPECTIONS:  
 
The Permit Holder/Owner’s representative shall submit all required documentation, verification 
letters, and requests for all associated inspections to the RE and MMC for approval per the following 
schedule:  
 
Issue Area Document submittal   Assoc Inspection/Apv l    Notes 
Pre Con Meeting Request letter  MMC approval 3 days prior to pre con 
Biology Consultant Qual. Letter MMC approval   

Bio. Monitoring Exhibit. MMC approval 
Protocol or other Survey  MMC approval 

Biology Limit of Work Ver. Letter MMC inspection   
Archaeology Archaeology Reports Archaeology/Historic site observation 
Final approval   Request for Final  Final inspection   1 week after request  
 
 

B. SPECIFIC MMRP ISSUE AREA CONDITIONS/REQUIREMENTS  
 

BIOLOGICAL RESOURCES  
 

I.   Prior to the issuance of a Notice to Proceed (NTP) or any construction permits, including but 
not limited to, the first Grading Permit, Demolition Plans/Permits and Building Plans/Permits 
the Development Services Department Deputy Director (DD) environmental designee 
Mitigation Monitoring Coordination (MMC) shall incorporate the following mitigation measures 
into the project design and include them verbatim on all appropriate construction documents. 

 
 

Letters of Qualification Have Been Submitted to DD 
1. The applicant shall submit, for approval, a letter verifying the qualifications of the biological 

professional to MMC. This letter shall identify the Principal Qualified Biologist (PQB) and 
Qualified Biological Monitor (QBM) and the names of all other persons involved in the 
implementation of the biological monitoring program, as they are defined in the City of San 
Diego Biological Review References. Resumes and the biology worksheet should be updated 
annually. 

2.   MMC will provide a letter to the applicant confirming the qualifications of the PQB /QBM and all 
City approved persons involved in the biological monitoring of the project. 

3.   Prior to the start of work, the applicant must obtain approval from MMC for any personnel 
changes associated with the biological monitoring of the project.   
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II. Prior to Start of Construction 
        A.  PQB Shall Attend Preconstruction (Precon) Meetings 

1.  Prior to beginning any work that requires monitoring:  
a.  The owner/permittee or their authorized representative shall arrange and  
     perform a Precon Meeting that shall include the PQB, Construction 
     Manager (CM) and/or Grading Contractor (GC), Landscape Architect (LA),  
     Revegetation Installation Contractor (RIC), Revegetation Maintenance  
     Contractor (RMC), Resident Engineer (RE), Building Inspector (BI), if  
     appropriate, and MMC. 

  b.  The PQB shall also attend any other grading/excavation related Precon  
            Meetings to make comments and/or suggestions concerning the biological monitoring 

program. 
c.  If the PQB is unable to attend the Precon Meeting, the owner shall schedule a   
     focused Precon Meeting with MMC, PQB, CM, BI, LA, RIC, RMC, RE  
     and/or BI, if appropriate, prior to the start of any work associated with the  
     revegetation/ restoration phase of the project, including site grading  
     preparation.   

2. When Biological Monitoring Will Occur 
a.  Prior to the start of any work, the PQB shall also submit a monitoring procedures 

schedule to MMC and the RE indicating when and where biological monitoring and 
related activities will occur. 

3.  PQB Shall Contact MMC to Request Modification 
 a. The PQB may submit a detailed letter to MMC prior to the start of work or during 

construction requesting a modification to the monitoring program.  This request shall 
be based on relevant information (such as other sensitive species not listed by federal 
and/or state agencies and/or not covered by the MSCP and to which any impacts may 
be considered significant under CEQA) which may reduce or increase the potential for 
biological resources to be present.    

III. During Construction  
A.  PQB or QBM Present During Construction/Grading/Planting 

1.   The PQB or QBM shall be present full-time during construction activities including but 
not limited to, site preparation, cleaning, grading, and excavation, in association with the 
construction of the project which could result in impacts to sensitive biological resources 
as identified in the LCD and on the RRME. The QBM is responsible for notifying the 
PQB of changes to any approved construction plans, procedures, and/or activities.  
The PQB is responsible to notify MMC of the changes.  

2.  The PQB or QBM shall document field activity via the Consultant Site Visit Record Forms 
(CSVR). The CSVR’s shall be faxed by the CM the first day of monitoring, the last day of 
monitoring, monthly, and in the event that there is a deviation from conditions identified 
within the LCD and/or biological monitoring program. The RE shall forward copies to 
MMC.  

3.  The PQB or QBM shall be responsible for maintaining and submitting the CSVR at the 
time that CM responsibilities end (i.e., upon the completion of construction activity other 
than that of associated with biology). 

4.  All construction activities (including staging areas) shall be restricted to the development 
areas. The PQB or QBM staff shall monitor construction activities as needed, with MMC 
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concurrence on method and schedule. This is to ensure that construction activities do not 
encroach into biologically sensitive areas beyond the limits of disturbance. 

5.  The PQB or QBM shall supervise the placement of orange construction fencing or City 
approved equivalent, along the limits of potential disturbance adjacent to (or at the edge 
of) all sensitive habitats. 

6.  The PBQ shall provide a letter to MMC that limits of potential disturbance has been 
surveyed, staked and that the construction fencing is installed properly.  

7.  The PQB or QBM shall oversee implementation of BMP’s, such as gravel bags, straw logs, 
silt fences or equivalent erosion control measures, as needed to ensure prevention of any 
significant sediment transport. In addition, the PQB/QBM shall be responsible to verify 
the removal of all temporary construction BMP’s upon completion of construction 
activities. Removal of temporary construction BMP’s shall be verified in writing on the 
final construction phase CSVR.   

8.  PQB shall verify in writing on the CSVR’s that no trash stockpiling or oil 
 dumping, fueling of equipment, storage of hazardous wastes or construction  
 equipment/material, parking or other construction related activities shall occur  
 adjacent to sensitive habitat. These activities shall occur only within the designated 

staging area located outside the area defined as biological sensitive area. 
B. Disturbance/Discovery Notification Process 

1.  If unauthorized disturbances occurs or sensitive biological resources are discovered that 
were not previously identified, the PQB or QBM shall direct the contractor to temporarily 
divert construction in the area of disturbance or discovery and immediately notify the RE 
or BI, as appropriate.  

2. The PQB shall also immediately notify MMC by telephone of the disturbance and report 
the nature and extent of the disturbance and recommend the method of additional 
protection, such as fencing and appropriate Best Management Practices (BMP’s). After 
obtaining concurrence with MMC and the RE, PQB and CM shall install the approved 
protection and agreement on BMP’s. 

3. The PQB shall also submit written documentation of the disturbance to MMC within 24 
hours by fax or email with photos of the resource in context (e.g., show adjacent 
vegetation). 

C. Determination of Significance 
1. The PQB shall evaluate the significance of disturbance and/or discovered biological 

resource and provide a detailed analysis and recommendation in a letter report with the 
appropriate photo documentation to MMC to obtain concurrence and formulate a plan of 
action which can include fines, fees, and supplemental mitigation costs.          

2. MMC shall review this letter report and provide the RE with MMC’s recommendations and 
procedures.  

 
IV. Avian Protection  

 
To avoid any direct impacts to any species identified as a listed, candidate, sensitive, or special 
status species in the MSCP, removal of habitat that supports active nests in the proposed area of 
disturbance should occur outside of the breeding season for these species (February 1 to 
September 15).  If removal of habitat in the proposed area of disturbance must occur during the 
breeding season, the Qualified Biologist shall conduct a pre-construction survey to determine 
the presence or absence of identified nesting birds on the proposed area of disturbance. The 
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pre-construction (precon) survey shall be conducted within 10 calendar days prior to the start of 
construction activities (including removal of vegetation).  The applicant shall submit the results 
of the precon survey to City DSD for review and approval prior to initiating any construction 
activities.  If nesting birds are detected, a letter report or mitigation plan in conformance with 
the City’s Biology Guidelines and applicable State and Federal Law (i.e. appropriate follow up 
surveys, monitoring schedules, construction and noise barriers/buffers, etc.) shall be prepared 
and include proposed measures to be implemented to ensure that take of birds or eggs or 
disturbance of breeding activities is avoided. The report or mitigation plan shall be submitted to 
the City DSD for review and approval and implemented to the satisfaction of the City.  The City’s 
MMC Section or RE, and Biologist shall verify and approve that all measures identified in the 
report or mitigation plan are in place prior to and/or during construction.   If identified nesting 
birds are not detected during the precon survey, no further mitigation is required.       

 
V. Prior to commencement of construction activities the Principal Qualified Biologist (PQB) shall 

meet with the PERMIT HOLDER/OWNER or designee and the construction crew and conduct an 
on-site educational session regarding the need to avoid impacts outside of the approved 
construction area and to protect sensitive flora and fauna (e.g., explain the avian and wetland 
buffer, flag system for removal of invasive species or retention of sensitive plants, and clarify 
acceptable access routes/methods and staging areas, etc.). 

 
MSCP SUBAREA PLAN -LAND USE ADJACENCY REQUIREMENTS  
 
I. Prior to issuance of any construction permit or notice to proceed,  DSD/ LDR, and/or MSCP staff 

shall verify the Applicant has accurately represented the project’s design in or on the 
Construction Documents (CD’s/CD’s consist of Construction Plan Sets for Private Projects and 
Contract Specifications for Public Projects) are in conformance with the associated discretionary 
permit conditions and Exhibit “A”, and also the City’s Multi-Species Conservation Program (MSCP) 
Multi-Habitat Planning Area (MHPA) Land Use Adjacency Guidelines. The applicant shall provide 
an implementing plan and include references on/in CD’s of the following:  

 
A.   Grading/Land Development/MHPA Boundaries - MHPA boundaries on-site and adjacent 

properties shall be delineated on the CDs. DSD Planning and/or MSCP staff shall ensure that 
all grading is included within the development footprint, specifically manufactured slopes, 
disturbance, and development within or adjacent to the MHPA. For projects within or 
adjacent to the MHPA, all manufactured slopes associated with site development shall be 
included within the development footprint.    

 
B.   Drainage - All new and proposed parking lots and developed areas in and adjacent to the 

MHPA shall be designed so they do not drain directly into the MHPA.  All developed and 
paved areas must prevent the release of toxins, chemicals, petroleum products, exotic plant 
materials prior to release by incorporating the use of filtration devices, planted swales 
and/or planted detention/desiltation basins, or other approved permanent methods that are 
designed to minimize negative impacts, such as excessive water and toxins into the 
ecosystems of the MHPA.   

 
C.   Toxics/Project Staging Areas/Equipment Storage - Projects that use chemicals or 

generate by-products such as pesticides, herbicides, and animal waste, and other 
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substances that are potentially toxic or impactive to native habitats/flora/fauna (including 
water) shall incorporate measures to reduce impacts caused by the application and/or 
drainage of such materials into the MHPA. No trash, oil, parking, or other 
construction/development-related material/activities shall be allowed outside any approved 
construction limits.  Where applicable, this requirement shall incorporated into leases on 
publicly-owned property when applications for renewal occur. Provide a note in/on the CD’s 
that states: “All construction related activity that may have potential for leakage or intrusion shall 
be monitored by the Qualified Biologist/Owners Representative or Resident Engineer to ensure 
there is no impact to the MHPA.” 

 
D.  Lighting - Lighting within or adjacent to the MHPA shall be directed away/shielded from the 

MHPA and be subject to City Outdoor Lighting Regulations per LDC Section 142.0740. 
 
E.  Barriers - New development within or adjacent to the MHPA shall be required to provide 

barriers (e.g., non-invasive vegetation; rocks/boulders; 6-foot high, vinyl-coated chain link or 
equivalent fences/walls; and/or signage) along the MHPA boundaries to direct public access 
to appropriate locations, reduce domestic animal predation, protect wildlife in the preserve, 
and provide adequate noise reduction where needed. 

 
F. Invasives- No invasive non-native plant species shall be introduced into areas within or 

adjacent to the MHPA. 
 
G.   Brush Management –New development adjacent to the MHPA shall be set back from the 

MHPA to provide required Brush Management Zone 1 area on the building pad outside of 
the MHPA.  Zone 2 may be located within the MHPA provided the Zone 2 management will 
be the responsibility of an HOA or other private entity except here narrow wildlife corridors 
require it to be located outside of the MHPA. Brush management zones will not be greater in 
size than currently required by the City’s regulations, the amount of woody vegetation 
clearing shall not exceed 50 percent of the vegetation existing when the initial clearing is 
done and vegetation clearing shall be prohibited within native coastal sage scrub and 
chaparral habitats from March 1-August 15 except where the  City ADD/MMC has 
documented the thinning would be consist with the City’s MSCP Subarea Plan. Existing and 
approved projects are  subject to current requirements of Municipal Code Section 142.0412. 

 
H.   Noise - Due to the site's location adjacent to or within the MHPA where the Qualified 

Biologist has identified potential nesting habitat for listed avian species, construction noise 
that exceeds the maximum levels allowed shall be avoided during the breeding seasons for 
the following: least Bell’s vireo (3/16-9/14); If construction is proposed during the breeding 
season for the species, U.S. Fish and Wildlife Service protocol surveys shall be required in 
order to determine species presence/absence. If protocol surveys are not conducted in 
suitable habitat during the breeding season for the aforementioned listed species, presence 
shall be assumed with implementation of noise attenuation and biological monitoring.  

 
  When applicable (i.e., habitat is occupied or if presence of the covered species is assumed), 

adequate noise reduction measures shall be incorporated as follows: 
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LEAST BELL’S VIREO (State Species of Special Concern/Federally Threatened) 
 

Prior to the preconstruction meeting, the City Manager (or appointed designee) shall 
verify that the Multi-Habitat Planning Area (MHPA) boundaries and the following 
project requirements regarding the least Bell’s vireo are shown on the construction 
plans: 

 
NO MECHANIZED CLEARING, GRUBBING, GRADING, OR OTHER CONSTRUCTION ACTIVITIES 
SHALL OCCUR BETWEEN MARCH 16 AND SEPTEMBER 14, THE BREEDING SEASON OF THE 
LEAST BELL’S VIREO UNTIL THE FOLLOWING REQUIREMENTS HAVE BEEN MET TO THE 
SATISFACTION OF THE CITY MANAGER: 

 
A. A QUALIFIED BIOLOGIST (POSSESSING A VALID ENDANGERED SPECIES ACT SECTION 

10(A)(1)(A) RECOVERY PERMIT) SHALL SURVEY THOSE HABITAT AREAS WITHIN THE 
MHPA THAT WOULD BE SUBJECT TO CONSTRUCTION NOISE LEVELS EXCEEDING 60 
DECIBELS [DB(A)] HOURLY AVERAGE FOR THE PRESENCE OF LEAST BELL’S VIREO.  
SURVEYS FOR THE LEAST BELL’S VIREO SHALL BE CONDUCTED PURSUANT TO THE 
PROTOCOL SURVEY GUIDELINES ESTABLISHED BY THE U.S. FISH AND WILDLIFE 
SERVICE WITHIN THE BREEDING SEASON PRIOR TO THE COMMENCEMENT OF ANY 
CONSTRUCTION.  IF LEAST BELL’S VIREO ARE PRESENT, THEN THE FOLLOWING 
CONDITIONS MUST BE MET: 
 
1. BETWEEN MARCH 16 AND SEPTEMBER 14, NO CONSTRUCTION ACTIVITIES SHALL 

OCCUR WITHIN ANY PORTION OF THE SITE WHERE CONSTRUCTION ACTIVITIES 
WOULD RESULT IN NOISE LEVELS EXCEEDING 60 DB(A) HOURLY AVERAGE AT THE 
EDGE OF OCCUPIED LEAST BELL’S VIREO.  AN ANALYSIS SHOWING THAT NOISE 
GENERATED BY CONSTRUCTION ACTIVITIES WOULD NOT EXCEED 60 DB(A) 
HOURLY AVERAGE AT THE EDGE OF OCCUPIED HABITAT MUST BE COMPLETED 
BY A QUALIFIED ACOUSTICIAN (POSSESSING CURRENT NOISE ENGINEER LICENSE 
OR REGISTRATION WITH MONITORING NOISE LEVEL EXPERIENCE WITH LISTED 
ANIMAL SPECIES) AND APPROVED BY THE CITY MANAGER AT LEAST TWO WEEKS 
PRIOR TO THE COMMENCEMENT OF CONSTRUCTION ACTIVITIES.  PRIOR TO THE 
COMMENCEMENT OF CONSTRUCTION ACTIVITIES DURING THE BREEDING 
SEASON, AREAS RESTRICTED FROM SUCH ACTIVITIES SHALL BE STAKED OR 
FENCED UNDER THE SUPERVISION OF A QUALIFIED BIOLOGIST; OR 

 
2. AT LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT OF CONSTRUCTION 

ACTIVITIES, UNDER THE DIRECTION OF A QUALIFIED ACOUSTICIAN, NOISE 
ATTENUATION MEASURES (E.G., BERMS, WALLS) SHALL BE IMPLEMENTED TO 
ENSURE THAT NOISE LEVELS RESULTING FROM CONSTRUCTION ACTIVITIES WILL 
NOT EXCEED 60 DB(A) HOURLY AVERAGE AT THE EDGE OF HABITAT OCCUPIED 
BY THE LEAST BELL’S VIREO. CONCURRENT WITH THE COMMENCEMENT OF 
CONSTRUCTION ACTIVITIES AND THE CONSTRUCTION OF NECESSARY NOISE 
ATTENUATION FACILITIES, NOISE MONITORING* SHALL BE CONDUCTED AT THE 
EDGE OF THE OCCUPIED HABITAT AREA TO ENSURE THAT NOISE LEVELS DO NOT 
EXCEED 60 DB(A) HOURLY AVERAGE.  IF THE NOISE ATTENUATION TECHNIQUES 
IMPLEMENTED ARE DETERMINED TO BE INADEQUATE BY THE QUALIFIED 
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ACOUSTICIAN OR BIOLOGIST, THEN THE ASSOCIATED CONSTRUCTION 
ACTIVITIES SHALL CEASE UNTIL SUCH TIME THAT ADEQUATE NOISE 
ATTENUATION IS ACHIEVED OR UNTIL THE END OF THE BREEDING SEASON 
(SEPTEMBER 14). 

 
* Construction noise monitoring shall continue to be monitored at least twice 
weekly on varying days, or more frequently depending on the construction 
activity, to verify that noise levels at the edge of occupied habitat are 
maintained below 60 dB(A) hourly average or to the ambient noise level if it 
already exceeds 60 dB(A) hourly average. If not, other measures shall be 
implemented in consultation with the biologist and the City Manager, as 
necessary, to reduce noise levels to below 60 dB(A) hourly average or to the 
ambient noise level if it already exceeds 60 dB(A) hourly average.  Such 
measures may include, but are not limited to, limitations on the placement of 
construction equipment and the simultaneous use of equipment.     

 
B. IF LEAST BELL’S VIREO ARE NOT DETECTED DURING THE PROTOCOL SURVEY, THE 

QUALIFIED BIOLOGIST SHALL SUBMIT SUBSTANTIAL EVIDENCE TO THE CITY MANAGER 
AND APPLICABLE RESOURCE AGENCIES WHICH DEMONSTRATES WHETHER OR NOT 
MITIGATION MEASURES SUCH AS NOISE WALLS ARE NECESSARY BETWEEN MARCH 16 
AND SEPTEMBER 14 AS FOLLOWS:  

 
1. IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR LEAST BELL’S 

VIREO TO BE PRESENT BASED ON HISTORICAL RECORDS OR SITE 
CONDITIONS, THEN CONDITION A.III SHALL BE ADHERED TO AS SPECIFIED 
ABOVE. 

 
2. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS SPECIES ARE 

ANTICIPATED, NO FURTHER MITIGATION MEASURES ARE NECESSARY.  
 
ARCHAEOLOGICAL RESOURCES  
 
I. Prior to Permit Issuance or Bid Opening/Bid Award 
 A.   Entitlements Plan Check   

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable, the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Archaeological Monitoring and Native American monitoring have 
been noted on the applicable construction documents through the plan check 
process. 

B.  Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for the 
project and the names of all persons involved in the archaeological monitoring 
program, as defined in the City of San Diego Historical Resources Guidelines (HRG). If 
applicable, individuals involved in the archaeological monitoring program must have 
completed the 40-hour HAZWOPER training with certification documentation. 

ADACA Crown Point Missing Walkways GF 16 
Appendix A – Mitigated Negative Declaration and Coastal California Commission Exemption Letter 

111 | Page



2. MMC will provide a letter to the applicant confirming the qualifications of the PI and 
all persons involved in the archaeological monitoring of the project meet the 
qualifications established in the HRG. 

3. Prior to the start of work, the applicant must obtain written approval from MMC for 
any personnel changes associated with the monitoring program.   

 
II. Prior to Start of Construction 
 A.  Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search (1/4 mile 
radius) has been completed.  Verification includes, but is not limited to a copy of a 
confirmation letter from South Coastal Information Center, or, if the search was in-
house, a letter of verification from the PI stating that the search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

3. The PI may submit a detailed letter to MMC requesting a reduction to the ¼ mile 
radius. 

 B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring; the Applicant shall arrange a 

Precon Meeting that shall include the PI, Native American consultant/monitor (where 
Native American resources may be impacted), Construction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if appropriate, 
and MMC. The qualified Archaeologist and Native American Monitor shall attend any 
grading/excavation related Precon Meetings to make comments and/or suggestions 
concerning the Archaeological Monitoring program with the Construction Manager 
and/or Grading Contractor. 
a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, prior to 
the start of any work that requires monitoring. 

 
 2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 

 The applicant shall submit a letter to MMC acknowledging their responsibility for the 
cost of curation associated with all phases of the archaeological monitoring program. 

3.  Identify Areas to be Monitored 
a. Prior to the start of any work that requires monitoring, the PI shall submit an 

Archaeological Monitoring Exhibit (AME) (with verification that the AME has been 
reviewed and approved by the Native American consultant/monitor when Native 
American resources may be impacted) based on the appropriate construction 
documents (reduced to 11x17) to MMC identifying the areas to be monitored 
including the delineation of grading/excavation limits. 

b. The AME shall be based on the results of a site specific records search as well as 
information regarding the age of existing pipelines, laterals and associated 
appurtenances and/or any known soil conditions (native or formation). 

c. MMC shall notify the PI that the AME has been approved. 
4.  When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule to 
MMC through the RE indicating when and where monitoring will occur. 
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b. The PI may submit a detailed letter to MMC prior to the start of work or during 
construction requesting a modification to the monitoring program. This request 
shall be based on relevant information such as review of final construction 
documents which indicate conditions such as age of existing pipe to be replaced, 
depth of excavation and/or site graded to bedrock, etc., which may reduce or 
increase the potential for resources to be present. 

5. Approval of AME and Construction Schedule 
After approval of the AME by MMC, the PI shall submit to MMC written authorization 
of the AME and Construction Schedule from the CM.   

  
III. During Construction 
 A.  Monitor Shall be Present During Grading/Excavation/Trenching 

1. The Archaeological Monitor shall be present full-time during all soil disturbing and 
grading/excavation/trenching activities which could result in impacts to 
archaeological resources as identified on the AME.  The Construction Manager is 
responsible for notifying the RE, PI, and MMC of changes to any construction 
activities such as in the case of a potential safety concern within the area 
being monitored. In certain circumstances OSHA safety requirements may 
necessitate modification of the AME. 

2. The Native American consultant/monitor shall determine the extent of their 
presence during soil disturbing and grading/excavation/trenching activities based on 
the AME and provide that information to the PI and MMC. If prehistoric resources are 
encountered during the Native American consultant/monitor’s absence, work shall 
stop and the Discovery Notification Process detailed in Section III.B-C and IV.A-D shall 
commence.    

3. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as modern 
disturbance post-dating the previous grading/trenching activities, presence of fossil 
formations, or when native soils are encountered that may reduce or increase the 
potential for resources to be present. 

4. The archaeological and Native American consultant/monitor shall document field 
activity via the Consultant Site Visit Record (CSVR).  The CSVR’s shall be faxed by the 
CM to the RE the first day of monitoring, the last day of monitoring, monthly 
(Notification of Monitoring Completion), and in the case of ANY discoveries.  The 
RE shall forward copies to MMC.  

 B.  Discovery Notification Process  
1. In the event of a discovery, the Archaeological Monitor shall direct the contractor to 

temporarily divert all soil disturbing activities, including but not limited to digging, 
trenching, excavating or grading activities in the area of discovery and in the area 
reasonably suspected to overlay adjacent resources and immediately notify the RE or 
BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also submit 
written documentation to MMC within 24 hours by fax or email with photos of the 
resource in context, if possible. 
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4. No soil shall be exported off-site until a determination can be made regarding the 
significance of the resource specifically if Native American resources are 
encountered. 

 C.  Determination of Significance 
1. The PI and Native American consultant/monitor, where Native American resources 

are discovered shall evaluate the significance of the resource. If Human Remains are 
involved, follow protocol in Section IV below. 
a. The PI shall immediately notify MMC by phone to discuss significance 

determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required.  

b. If the resource is significant, the PI shall submit an Archaeological Data Recovery 
Program (ADRP) and obtain written approval of the program from MMC, CM and 
RE.  ADRP and any mitigation must be approved by MMC, RE and/or CM before 
ground disturbing activities in the area of discovery will be allowed to resume. 
Note: If a unique archaeological site is also an historical resource as 
defined in CEQA Section 15064.5, then the limits on the amount(s) that a 
project applicant may be required to pay to cover mitigation costs as 
indicated in CEQA Section 21083.2 shall not apply. 
(1). Note: For pipeline trenching and other linear projects in the public Right-of-

Way, the PI shall implement the Discovery Process for Pipeline Trenching 
projects identified below under “D.” 

c. If the resource is not significant, the PI shall submit a letter to MMC indicating 
that artifacts will be collected, curated, and documented in the Final Monitoring 
Report. The letter shall also indicate that that no further work is required. 
(1). Note: For Pipeline Trenching and other linear projects in the public Right-

of-Way, if the deposit is limited in size, both in length and depth; the 
information value is limited and is not associated with any other resource; 
and there are no unique features/artifacts associated with the deposit, the 
discovery should be considered not significant. 

(2). Note, for Pipeline Trenching and other linear projects in the public Right-of-
Way, if significance cannot be determined, the Final Monitoring Report and 
Site Record (DPR Form 523A/B) shall identify the discovery as Potentially 
Significant.  

D.  Discovery Process for Significant Resources - Pipeline Trenching and other Linear 
Projects in the Public Right-of-Way  
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities or for other linear project types within 
the Public Right-of-Way including but not limited to excavation for jacking pits, receiving 
pits, laterals, and manholes to reduce impacts to below a level of significance:  

  1. Procedures for documentation, curation and reporting 
a. One hundred percent of the artifacts within the trench alignment and width shall 

be documented in-situ, to include  photographic records, plan view of the trench 
and profiles of side walls, recovered, photographed after cleaning and  analyzed 
and curated.  The remainder of the deposit within the limits of excavation (trench 
walls) shall be left intact.  

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the RE as 
indicated in Section VI-A.  
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c. The PI shall be responsible for recording (on the appropriate State of California 
Department of Park and Recreation forms-DPR 523 A/B) the resource(s) 
encountered during the Archaeological Monitoring Program in accordance with 
the City’s Historical Resources Guidelines.  The DPR forms shall be submitted to 
the South Coastal Information Center for either a Primary Record or SDI Number 
and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring of 
any future work in the vicinity of the resource.  

 
IV.  Discovery of Human Remains  

If human remains are discovered, work shall halt in that area and no soil shall be exported 
off-site until a determination can be made regarding the provenance of the human remains; 
and the following procedures as set forth in CEQA Section 15064.5(e), the California Public 
Resources Code (Sec. 5097.98) and State Health and Safety Code (Sec. 7050.5) shall be 
undertaken: 

 A.  Notification 
1. Archaeological Monitor shall notify the RE or BI as appropriate, MMC, and the PI, if 

the Monitor is not qualified as a PI.  MMC will notify the appropriate Senior Planner 
in the Environmental Analysis Section (EAS) of the Development Services Department 
to assist with the discovery notification process. 

2. The PI shall notify the Medical Examiner after consultation with the RE, either in 
person or via telephone. 

B. Isolate discovery site 
1. Work shall be directed away from the location of the discovery and any nearby area 

reasonably suspected to overlay adjacent human remains until a determination can 
be made by the Medical Examiner in consultation with the PI concerning the 
provenience of the remains. 

2. The Medical Examiner, in consultation with the PI, will determine the need for a field 
examination to determine the provenience. 

3. If a field examination is not warranted, the Medical Examiner will determine with 
input from the PI, if the remains are or are most likely to be of Native American 
origin. 

 C. If Human Remains ARE determined to be Native American 
1. The Medical Examiner will notify the Native American Heritage Commission (NAHC) 

within 24 hours. By law, ONLY the Medical Examiner can make this call. 
2. NAHC will immediately identify the person or persons determined to be the Most 

Likely Descendent (MLD) and provide contact information. 
3. The MLD will contact the PI within 24 hours or sooner after the Medical Examiner has 

completed coordination, to begin the consultation process in accordance with CEQA 
Section 15064.5(e), the California Public Resources and Health & Safety Codes. 

4. The MLD will have 48 hours to make recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the human 
remains and associated grave goods. 

5. Disposition of Native American Human Remains will be determined between the 
MLD and the PI, and, if: 
a. The NAHC is unable to identify the MLD, OR the MLD failed to make a 

recommendation within 48 hours after being notified by the Commission, OR; 
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b. The landowner or authorized representative rejects the recommendation of the 
MLD and mediation in accordance with PRC 5097.94 (k) by the NAHC fails to 
provide measures acceptable to the landowner, THEN 

c. To protect these sites, the landowner shall do one or more of the following: 
 (1) Record the site with the NAHC; 
 (2) Record an open space or conservation easement; or 
 (3) Record a document with the County. 
d. Upon the discovery of multiple Native American human remains during a ground 

disturbing land development activity, the landowner may agree that additional 
conferral with descendants is necessary to consider culturally appropriate 
treatment of multiple Native American human remains. Culturally appropriate 
treatment of such a discovery may be ascertained from review of the site 
utilizing cultural and archaeological standards. Where the parties are unable to 
agree on the appropriate treatment measures the human remains and items 
associated and buried with Native American human remains shall be reinterred 
with appropriate dignity, pursuant to Section 5.c., above. 

D.  If Human Remains are NOT Native American 
1. The PI shall contact the Medical Examiner and notify them of the historic era context 

of the burial. 
2. The Medical Examiner will determine the appropriate course of action with the PI 

and City staff (PRC 5097.98). 
3. If the remains are of historic origin, they shall be appropriately removed and 

conveyed to the San Diego Museum of Man for analysis. The decision for internment 
of the human remains shall be made in consultation with MMC, EAS, the 
applicant/landowner, any known descendant group, and the San Diego Museum of 
Man. 

V. Night and/or Weekend Work 
A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent and 
timing shall be presented and discussed at the precon meeting.  

2. The following procedures shall be followed. 
a. No Discoveries 
 In the event that no discoveries were encountered during night and/or weekend 

work, the PI shall record the information on the CSVR and submit to MMC via fax 
by 8AM of the next business day.  

b. Discoveries 
 All discoveries shall be processed and documented using the existing procedures 

detailed in Sections III - During Construction, and IV – Discovery of Human 
Remains. Discovery of human remains shall always be treated as a significant 
discovery. 

c. Potentially Significant Discoveries 
 If the PI determines that a potentially significant discovery has been made, the 

procedures detailed under Section III - During Construction and IV-Discovery of 
Human Remains shall be followed.  

d. The PI shall immediately contact the RE and MMC, or by 8AM of the next 
business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made.   
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B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum of 24 

hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately.  

C. All other procedures described above shall apply, as appropriate.  
 

VI. Post Construction 
A.  Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Historical Resources Guidelines (Appendix C/D)   
which describes the results, analysis, and conclusions of all phases of the 
Archaeological Monitoring Program (with appropriate graphics) to MMC via the RE 
for review and approval within 90 days following the completion of monitoring.  It 
should be noted that if the PI is unable to submit the Draft Monitoring Report 
within the allotted 90-day timeframe as a result of delays with analysis, special 
study results or other complex issues, a schedule shall be submitted to MMC 
establishing agreed due dates and the provision for submittal of monthly 
status reports until this measure can be met.  
a. For significant archaeological resources encountered during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery Process 
shall be included in the Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation  
 The PI  shall be responsible for recording (on the appropriate State of California 

Department of Park and Recreation forms-DPR 523 A/B) any significant or 
potentially significant resources encountered during the Archaeological 
Monitoring Program in accordance with the City’s Historical Resources 
Guidelines,  and submittal of such forms to the South Coastal Information Center 
with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision or, for 
preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for approval. 
4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Artifacts 

1. The PI shall be responsible for ensuring that all cultural remains collected are 
cleaned and catalogued 

2. The PI shall be responsible for ensuring that all artifacts are analyzed to identify 
function and chronology as they relate to the history of the area; that faunal material 
is identified as to species; and that specialty studies are completed, as appropriate. 

C. Curation of artifacts: Accession Agreement and Acceptance Verification  
1. The PI shall be responsible for ensuring that all artifacts associated with the survey, 

testing and/or data recovery for this project are permanently curated with an 
appropriate institution. This shall be completed in consultation with MMC and the 
Native American representative, as applicable. 

2.   When applicable to the situation, the PI shall include written verification from the 
Native American consultant/monitor indicating that Native American resources were 
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treated in accordance with state law and/or applicable agreements.  If the resources 
were reinterred, verification shall be provided to show what protective measures 
were taken to ensure no further disturbance occurs in accordance with Section IV – 
Discovery of Human Remains, Subsection C. 

3. The PI shall submit the Accession Agreement and catalogue record(s) to the RE or BI, 
as appropriate for donor signature with a copy submitted to MMC. 

4. The RE or BI, as appropriate shall obtain signature on the Accession Agreement and 
shall return to PI with copy submitted to MMC. 

5. The PI shall include the Acceptance Verification from the curation institution in the 
Final Monitoring Report submitted to the RE or BI and MMC. 

D.  Final Monitoring Report(s)  
1. The PI shall submit one copy of the approved Final Monitoring Report to the RE or BI 

as appropriate, and one copy to MMC (even if negative), within 90 days after 
notification from MMC of the approved report. 

2. The RE shall, in no case, issue the Notice of Completion until receiving a copy of the 
approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 
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STATE OF_ CALIFORNIA-THE NATURAL RESOURCES AGENCY EDMUND G. BROWN, JR., Governor 

CALIFORNIA COASTAL COMMISSION 
SAN DIEGO AREA 

7575 METROPOLITAN DRIVE, SUITE 103 

SAN DIEGO, CA 92108-4402 

(619) 767-2370 

6-18-0123-X
EXEMPTION LETTER 

DATE:· April 10, 2018 

NAME: Megan Hickey f\L[COPl· 
525 B St, Ste 750 MS 908A 
San Diego, CA 92101 

LOCATION: Crown Point Park, Mission Bay Park, Pacific Beach, San Diego, CA-
92109 

PROJECT: Construct, outside the summer season, approx. 13,500 sq. ft ... ofnew 
concrete sidewalk; 2,350 sq. ft. of parkway, 150 linear ft. ofretaining wall; 8QO linear ft .. 
of curb and gutter; two curb ramps; 3 00 sq. ft. of concrete driveway; convert one· drain ... 
inlet into curb inlet; 905 linear ft. of asphalt repair; 380 linear ft. of protective railing; and 
install associated signage . 

. This is to certify that this location and/or proposed project has been reviewed by the staff 
·of the Coastal Commission. A coastal development permit is not necessaryforthe
reasons checked below.

D The site is not located within the coastal zone as established by the California Coastal . 
Act of 1976, as amended. 

·D The proposed development is included in Categorical Exclusion No.
adopted by the California Coastal Commission. 

0 .. The . .proposecLde:V-'.elopment.is,jµdged,,,to b.e . .repair,or .. maintenai.1c.e.ac:tiM1ty, no:tr.esulti.ng ... · ... 
in an addition to or enlargement or expansion of the object of such activities (Section 
30610(d) of the Coastal Act). 

D The proposed development is an improveme1it to an existing single-family residence. 
(Section 30610(a) of the Coastal Act) and not located in the area between the sea and 

· the first public road or within 300 feet of the inland extent of any beach (whichever is
greater) (Section 13250(b)(4) ofthe 14 Cal. Admin. Code.

D The proposed development is an improvement to an existing single-family residence 
and is located in the area between the sea and the first public road or within 300 feet 
of the inland extent of any beach (whichever is greater) but is not a) an increase of 
10% or more of internal floor area, b) an increase in height over 10%, or c) a 
significant non-attached structure (Sections 30610(a) of the Coastal Act and Section 
13250(b)(4) of Administrative Regulations). 
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APPENDIX B 

FIRE HYDRANT METER PROGRAM 
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APPENDIX C 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIX D 

SAMPLE CITY INVOICE WITH CASH FLOW FORECAST 
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APPENDIX E 

LOCATION MAP 
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APPENDIX F 

ADJACENT PROJECTS MAP 
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APPENDIX H 

SAMPLE ARCHAEOLOGY INVOICE 
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(FOR ARCHAEOLOGY ONLY) 
Company Name 

Address, telephone, fax 

Date: Insert Date 

To: Name of Resident Engineer 
City of San Diego 
Field Engineering Division 
9485 Aero Drive 
San Diego, CA 92123-1801 

Project Name:  Insert Project Name 

SAP Number (WBS/IO/CC):  Insert SAP Number 

Drawing Number:   Insert Drawing Number 

Invoice period: Insert Date to Insert Date 

Work Completed: Bid item Number – Description of Bid Item – Quantity – Unit Price– Amount 

Detailed summary of work completed under this bid item:  Insert detailed description of Work related to 
Archaeology Monitoring Bid item. See Note 1 below. 

Summary of charges:   

Description of Services Name Start Date End 
Date 

Total 
Hours 

Hourly 
Rate 

Amount 

Field Archaeologist Joe Smith 8/29/2011 9/2/2011 40 $84 $3,360 

Laboratory Assistant Jane Doe 8/29/2011 9/2/2011 2 $30 $60 

Subtotal $3,420 

Work Completed: Bid item Number – Description of Bid Item – Quantity – Unit Price– Amount 

Detailed summary of work completed under this bid item:  Insert detailed description of Work related to 
Archaeology Curation/Discovery Bid item. See Note 2 below. 

Summary of charges:   

Description of 
Services 

Where work 
occurred (onsite 

vs offsite/lab) 

Name Start Date End 
Date 

Total 
Hours 

Hourly 
Rate 

Amount 

Field Archaeologist  Joe 
Smith 

8/29/2011 9/2/2011 40 $84 $3,360 

Laboratory Assistant  Jane Doe 8/29/2011 9/2/2011 2 $30 $60 

Subtotal $3,420 

Total this invoice: $_____________ 

Total invoiced to date: $_____________
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Note 1: 

For monitoring related bid items or work please include summary of construction work that was monitored from 
Station to Station, Native American monitors present, MMC coordination, status and nature of monitoring and if 
any discoveries were made.  

Note 2: 

For curation/discovery related bid items or work completed as part of a discovery and curation process, the PI 
must provide a response to the following questions along with the invoice: 

1. Preliminary results of testing including tentative recommendations regarding eligibility for listing in the 
California Register of Historical Resources (California Register).  

a. Please briefly describe your application (consideration) of all four California Register criteria.  

b. If the resource is eligible under Criterion D, please define the important information that may be 
present.  

c. Were specialized studies performed? How many personnel were required? How many Native 
American monitors were present? 

d.  What is the age of the resource?  

e. Please define types of artifacts to be collected and curated, including quantity of boxes to be 
submitted to the San Diego Archaeological Center (SDAC). How many personnel were required? How 
many Native American monitors were present? 

2. Preliminary results of data recovery and a definition of the size of the representative sample.  

a. Were specialized studies performed? Please define types of artifacts to be collected and curated, 
including quantity of boxes to be submitted to the SDAC. How many personnel were required? How 
many Native American monitors were present? 

3. What resources were discovered during monitoring?  

4. What is the landform context and what is the integrity of the resources?  

5. What additional studies are necessary? 

6. Based on application of the California Register criteria, what is the significance of the resources? 

a.  If the resource is eligible for the California Register, can the resource be avoided by construction?  

b. If not, what treatment (mitigation) measures are proposed? Please define data to be recovered (if 
necessary) and what material will be submitted to the SDAC for curation. Are any specialized studies 
proposed?  

(After the first invoice, not all the above information needs to be re-stated, just revise as applicable). 
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APPENDIX I 

SAMPLE OF PUBLIC NOTICE
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ATTACHMENT F 

RESERVED
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Attachment G – Contract Agreement (Rev. Aug. 2019) 

ATTACHMENT G 

CONTRACT AGREEMENT
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CERTIFICATIONS AND FORMS 

The Bidder, by submitting its electronic bid, agrees to and certifies under penalty of perjury 
under the laws of the State of California, that the certifications, forms and affidavits submitted 
as part of this bid are true and correct. 
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BIDDER’S GENERAL INFORMATION 

To the City of San Diego: 

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and 
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws 
and regulations of the United States and the State of California, the undersigned hereby proposes to 
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter 
mentioned.  The undersigned further warrants that this bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, 
or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands 
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and 
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound 
by the entire Contract Documents, including any addenda issued thereto, as such Contract 
Documents incorporated by reference in the Bidding Documents. 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID UNDER 23 
UNITED STATES CODE 112 AND PUBLIC CONTRACT CODE 7106 

State of California 

County of San Diego 

The bidder, being first duly sworn, deposes and says that he or she is authorized by the party making 

the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, 

partnership, company, association, organization, or corporation; that the bid is genuine and not 

collusive or sham; that the bidder has not directly or indirectly induced or solicited any other bidder 

to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed 

with any bidder or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that 

the bidder has not in any manner, directly or indirectly, sought by agreement, communication, or 

conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, 

profit, or cost element of the bid price, or of that of any other bidder, or to secure any advantage 

against the public body awarding the contract of anyone interested in the proposed contract; that all 

statements contained in the bid are true; and further, that the bidder has not, directly or indirectly, 

submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged 

information or data relative thereto, or paid, and will not pay, any fee to any corporation, partnership, 

company association, organization, bid depository, or to any member or agent thereof to effectuate 

a collusive or sham bid. 
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CONTRACTOR CERTIFICATION 

  

DRUG-FREE WORKPLACE 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 5‐1.3, "Drug‐Free Workplace", 

of the project specifications, and that; 

This company has in place a drug-free workplace program that complies with said policy.  I further 
certify that each subcontract agreement for this project contains language which indicates the 
subcontractor’s agreement to abide by the provisions of subdivisions a) through c) of the policy as 
outlined. 
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CONTRACTOR CERTIFICATION 

  

AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the Americans With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 5-1.2, 
“California Building Code, California Code of Regulations Title 24 and Americans with Disabilities Act.”, 
of the project specifications, and that: 

This company has in place workplace program that complies with said policy.  I further certify that 
each subcontract agreement for this project contains language which indicates the subcontractor’s 
agreement to abide by the provisions of the policy as outlined. 
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CONTRACTOR CERTIFICATION 

  

CONTRACTOR STANDARDS – PLEDGE OF COMPLIANCE 

I declare under penalty of perjury that I am authorized to make this certification on behalf of the 
company submitting this bid/proposal, that as Contractor, I am familiar with the requirements of City 
of San Diego Municipal Code § 22.3004 regarding Contractor Standards as outlined in the 
WHITEBOOK, Section 5-1.4, ("Contractor Standards and Pledge of Compliance"), of the project 
specifications, and that Contractor has complied with those requirements.  

I further certify that each of the Contractor’s subcontractors has completed a Pledge of Compliance 
attesting under penalty of perjury of having complied with City of San Diego Municipal Code § 22.3004. 

.
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CONTRACTOR CERTIFICATION 

  

EQUAL BENEFITS ORDINANCE CERTIFICATION 

I declare under penalty of perjury that I am familiar with the requirements of and in compliance with 
the City of San Diego Municipal Code § 22.4300 regarding Equal Benefits Ordinance. 
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CONTRACTOR CERTIFICATION 

  

EQUAL PAY ORDINANCE CERTIFICATION 

Contractor shall comply with the Equal Pay Ordinance (EPO) codified in the San Diego Municipal Code 
(SDMC) at section 22.4801 through 22.4809, unless compliance is not required based on an exception 
listed in SDMC section 22.4804. 

Contractor shall require all of its subcontractors to certify compliance with the EPO in their written 
subcontracts.  

Contractor must post a notice informing its employees of their rights under the EPO in the workplace 
or job site.  

By signing this Contract with the City of San Diego, Contractor acknowledges the EPO requirements 
and pledges ongoing compliance with the requirements of SDMC Division 48, section 22.4801 et seq., 
throughout the duration of this Contract.  
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AFFIDAVIT OF DISPOSAL 

(To be submitted upon completion of Construction pursuant to the contracts Certificate of Completion) 

WHEREAS, on the   DAY OF  , 2    the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

 ADACA Crown Point Missing Walkways GF 16  
(Project Title) 

as particularly described in said contract and identified as Bid No. K-20-1765-DBB-3; SAP No. (WBS/IO/CC)  
B-16095; and WHEREAS, the specification of said contract requires the Contractor to affirm that "all brush, trash, 
debris, and surplus materials resulting from this project have been disposed of in a legal manner"; and WHEREAS, 
said contract has been completed and all surplus materials disposed of: 

  

  

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said Contractor under the 
terms of said contract, the undersigned Contractor, does hereby affirm that all surplus materials as described in 
said contract have been disposed of at the following location(s)  

  

  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this                  DAY OF          ,          . 

By:___________________________________________ 
Contractor 

ATTEST: 

State of       County of      

On this   DAY OF   , 2 , before the undersigned, a Notary Public in and for said 
County and State, duly commissioned and sworn, personally appeared      
known to me to be the       Contractor named in the foregoing Release, and 
whose name is subscribed thereto, and acknowledged to me that said Contractor executed the said Release. 

Notary Public in and for said County and State 
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LIST OF SUBCONTRACTORS 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONL Y*** SEE INSTRUCTIONS TO BIDDERS, FOR FURTHER INFORMATION 

In accordance with the requirements of the "Subletting and Subcontracting Fair Practices Act", Section 4100, of the California Public Contract Code (PCC), the Bidder is to list below the 
name, address and license number of each Subcontractor who will perform work, labor, render services or specially fabricate and install a portion [type] of the work or improvement, in an 
amount of or in excess of 0.5% of the Contractor's total Bid.  Failure to comply with this requirement may result in the Bid being rejected as non-responsive. The Contractor is to list only 
one Subcontractor for each portion of the Work.  The Bidder's attention is directed to the Special Provisions - Section 3-2, “SELF-PERFORMANCE”, which stipulates the percentage of the 
Work to be performed with the Bidder’s own forces.  The Bidder is to also list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors for which the 
Bidders are seeking recognition towards achieving any mandatory, voluntary, or both subcontracting participation percentages. 
 

NAME, ADDRESS AND TELEPHONE NUMBER 
OF SUBCONTRACTOR 

CONSTRUCTOR 
OR DESIGNER 

SUBCONTRACTOR 
LICENSE NUMBER 

TYPE OF 
WORK 

DOLLAR VALUE 
OF 

SUBCONTRACT 

MBE, WBE, DBE, 
DVBE, OBE, ELBE, 
SLBE, SDB, WoSB, 

HUBZone, OR 
SDVOSB 

WHERE 
CERTIFIED 

CHECK IF 
JOINT 

VENTURE 
PARTNERSHIP 

Name:_______________________________          _____ 
Address: ______________________          ______ _____ 
City: _________________________________                         
State: ______________________________                  __       
Zip: _______________________________                    __ 
Phone: _____________________________              ____ 
Email: 

     

Name:_______________________________          _____ 
Address: ______________________          ______ _____ 
City: _________________________________                         
State: ______________________________                  __       
Zip: _______________________________                    __ 
Phone: _____________________________              ____ 
Email: 

     

 As appropriate, Bidder shall identify Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Subcontractor is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 

*** PROVIDED FOR ILLUSTRATIVE PURPOSES ONLY *** TO BE SUBMITTED IN ELECTRONIC FORMAT ONLY *** SEE INSTRUCTIONS TO BIDDERS FOR FURTHER INFORMATION 

NAME, ADDRESS AND TELEPHONE NUMBER OF 
VENDOR/SUPPLIER 

MATERIALS OR 
SUPPLIES 

DOLLAR VALUE OF 
MATERIAL OR 

SUPPLIES 

 

SUPPLIER 

(Yes/No) 

MANUFACTURER 

(Yes/No) 

MBE, WBE, DBE, DVBE, 
OBE, ELBE, SLBE, SDB, 
WoSB, HUBZone, OR 

SDVOSB 

WHERE 
CERTIFIED 

Name:_______________________________          _____ 
Address: ______________________          ______ _____ 
City: _________________________________                           
State: ______________________________                  __       
Zip: _______________________________                    __ 
Phone: _____________________________              ____ 

Email: 

     

Name:_______________________________          _____ 
Address: ______________________          ______ _____ 
City: _________________________________                           
State: ______________________________                  __       
Zip: _______________________________                    __ 
Phone: _____________________________              ____ 

Email: 

     

 As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE,SLBE and ELBE): 
Certified Minority Business Enterprise  MBE Certified Woman Business Enterprise  WBE 
Certified Disadvantaged Business Enterprise  DBE Certified Disabled Veteran Business Enterprise  DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business  SDB 
Woman-Owned Small Business WoSB HUBZone Business HUBZone 
Service-Disabled Veteran Owned Small Business SDVOSB 

 As appropriate, Bidder shall indicate if Vendor/Supplier is certified by: 
City of San Diego CITY State of California Department of Transportation CALTRANS 
California Public Utilities Commission  CPUC  
State of California’s Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration  SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 



 

ADACA Crown Point Missing Walkways GF 16 167 | Page 
Electronically Submitted Forms (Rev. Aug. 2019) 

ELECTRONICALLY SUBMITTED FORMS 

THE FOLLOWING FORMS MUST BE SUBMITTED IN PDF FORMAT WITH BID SUBMISSION 

The following forms are to be completed by the bidder and submitted (uploaded) electronically with 
the bid in PlanetBids. 

A. BID BOND – See Instructions to Bidders, Bidders Guarantee of Good Faith 
(Bid Security) for further instructions 

B. CONTRACTOR’S CERTIFICATION OF PENDING ACTIONS 

C. MANDATORY DISCLOSURE OF BUSINESS INTERESTS FORM 

Bids will not be accepted until ALL the above-named forms are submitted as part of the bid submittal 
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